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STATEMENT OF WORK FOR 
REMEDIAL DESIGN AND REMEDIAL ACTION 

(East Side) 
El Monte Operable Unit 

San Gabriel Valley Superfund Site Area 1 

I. Introduction 

This Statement of Work (SOW) describes the activities the East Side Performing Settling 
Defendants must perform to design, construct, operate, maintain, monitor, and evaluate a portion 
of the interim remedial action described in the E1 Monte Operable Unit (EMOU) Interim Record 
of Decision (IROD), as supplemented by the Explanation of Significant Differences (ESD), and 
as set forth in this SOW. The IROD, which specifies the remedy for the site, was signed June 23, 
1999. The ESD was issued in August 2002. This SOW is Appendix C to the EMOU Consent 
Decree. 

The interim remedial action described in the IROD includes performance criteria that require 
control of contaminant migration in the shallow zone, the deep zone northwestern area, and the 
deep zone southern area. The East Side Performing Settling Defendants to this Consent Decree 
are required to implement the deep zone southern area remedial action and a portion of the 
shallow zone remedial action (the eastern portion). The eastern portion of the shallow zone 
generally refers to the contamination present east of Baldwin Avenue (Figure 1). 

The EMOU addresses a several-square-mile area of groundwater contamination extending 
beneath portions of E1 Monte, Rosemead, and Temple City, in Los Angeles County, California. 
Chemicals of potential concern in the groundwater in the EMOU include volatile organic 
compounds (VOCs) listed in Table 5 of the IROD (Attachment 1) and emerging chemicals (ECs) 
perchlorate, n-Nitrosodimethlyamine (NDMA), hexavalent chromium, and 1,4-dioxane listed in 
the ESD (Attachment 2). 

EPA intends to review deliverables to assesswhether or not the remedial action will achieve the 
remedial objectives defined in the IROD, as supplemented by the ESD, and Performance Criteria 
set forth in the IROD, ESD, and this SOW. EPA review or approval of a task or deliverable shall 
not, however, be construed as a guarantee of the adequacy of such task or deliverable. 

A description of the pre-Remedial Design work that has been completed by the Potentially 
Responsible Parties (PRPs) can be found in Attachment 3 of the SOW. 

The definitions set forth in Section IV of the Consent Decree shall apply to this SOW unless 
expressly provided otherwise herein. 
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II.	 Summary of the El Monte OU Interim Remedial Action Components to be 
Addressed by this SOW 

Shallow Zone - Eastern Portion: 

The IROD, as supplemented by the ESD, requires the remedial action to prevent shallow zone 
groundwater contamination that exceeds 10 times the ARARs (Table 5 of the ]ROD) from 
migrating beyond its current lateral and vertical extent. Figure 2 of the ]ROD showed that, as of 
1997, the higher concentration shallow zone contamination was distributed in two areas of the 
EMOU. Amore recent 2002 depiction of the shallow VOC contamination in the EMOU is 
shown on Figure 1 of this SOW. Groundwater must be monitored for compliance to verify that 
Performance Criteria are met. Compliance with Performance Criteria will be evaluated using 
data collection and analysis procedures outlined in the Compliance Monitoring Plan, as well as 
information presented in compliance monitoring and performance evaluation reports. EPA shall 
approve the locations and specifications of the shallow zone compliance wells. 

Deep Zone - Southern Area: 

The ,]ROD requires the remedial action to provide sufficient hydraulic control to prevent deep 
zone groundwater contamination that exceeds the ARA_Rs listed in Table 5 of the ]ROD from 
migrating beyond the current lateral and vertical extent, as described in the EMOU RI/FS, in the 
southern portion of the EMOU. Achieving hydraulic control will likely require new extraction 
wells near the downgradient end of the contaminated area. 

Compliance wells shall be installed in strategic locations to verify that the hydraulic control is 
sttffieient to meet the Performance Criteria. The approximate extent of the southern deep zone 
plume can be found in Figure 3 of the ]ROD. EPA shall approve the locations and specifications 
of the deep zone compliance wells. Sentinel wells located upgradient of the compliance wells 
are recommended to avoid exceedances of the Performance Criteria. 

Compliance monitoring wells should be located such that if ARARs are exceeded or are expected 
to be exceeded in upgradient sentinel monitoring wells, adequate time is available to take action 
to maintain concentrations below ARARs at the compliance wells. 

Initial Remedial Design Work: 

As an initial step, East Side Performing Settling Defendants shall design and install the 
compliance wells (and sentinel wells, if necessary) in the shallow and deep groundwater zones. 
East Side Performing Settling Defendants shall demonstrate to EPA’s satisfaction that each well 
is appropriate for measuring compliance, as described in Section III (Performance Criteria) of 
this SOW. Prior to installation of compliance and sentinel wells, East Side Performing Settling 
Defendants shall submit to EPA a Compliance and Sentinel Well Network Plan, describing the 
proposed locations and specifications of the wells, as required in Section IV of this SOW. After 
installation and sufficient sampling of each proposed compliance and sentinel well, EPA shall 
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determine whether the location and construction of each well is acceptable for its proposed use.

East Side Performing Settling Defendants shall submit a Compliance and Sentinel Well

Installation Report, signifying the time at which compliance monitoring will begin, as described

in Section IV of this SOW. After EPA approval of the Compliance and Sentinel Well

Installation Report, East Side Performing Settling Defendants shall assume quarterly sampling of

each well to ensure that the Performance Criteria are met in the shallow and deep zones, and

submit Quarterly Compliance Monitoring Reports, as required by the Compliance Monitoring

Plan.


Other Remedial Design requirements are set forth in Sections 111 and IV of this SOW.


IlL Performance Criteria 

As specified in the Consent Decree, East Side Performing Settling Defendants shall meet all 
Performance Criteria, Remedial Action Objectives and Applicable or Relevant and Appropriate 
Requirements (ARARs) set forth in the IROD, ESD, and this SOW. The ]ROD states that the 
Remedial Action Objectives (RAOs) for the EMOU are to prevent exposure of the public to 
contaminated groundwater above MCLs, inhibit contaminant migration from the more highly 
contaminated portions of the aquifer to the less contaminated areas or depths; reduce the impact 
of continued contaminant migration on downgradient water supply wells; and protect future uses 
of less contaminated and uncontaminated areas. All compliance monitoring data shall be 
reported in the Quarterly Compliance Monitoring Reports. The IROD requires that the remedial 
action provide sufficient hydraulic control of contaminated groundwater in the shallow and deep 
zones to meet the Performance Criteria. 

The Performance Criteria include the treatment standards, standards of control, quality criteria, 
and other substantive requirements, criteria or limitations included in the IROD and ESD. 

A. Shallow Zone Compliance with Performance Criteria 

The remedial action shall prevent groundwater in the shallow zone with VOC 
contamination above 10 times the ARARs (Table 5 of the IROD) from migrating 
beyond its current lateral and vertical extent. 

East Side Performing Settling Defendants shall monitor compliance with this 
criterion at a sufficient number of wells that meet the following requirements and 
have been approved by EPA: 

(1)	 Wells located laterally and vertically downgradient of shallow groundwater 
contamination exceeding 10 times the relevant VOC ARARs, but generally 
within areas where VOC concentrations exceed the ARARs listed in 
Table 5 of the IROD. 
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(2)	 Wells completed with screen lengths generally of 20 feet or less located 
between the water table and 130 feet bgs. Alternative screened intervals 
and well depths may be appropriate in limited situations and will be subject 
to EPA evaluation and approval on a case-by-case basis. 

East Side Performing Settling Defendants shall conduct quarterly sampling at the 
shallow zone compliance wells to ensure compliance with the shallow zone 
Performance Criteria. Results shall be reported in the Quarterly Compliance 
Monitoring Reports. The frequency of sampling may be decreased in the future if 
the monitoring data support such a decrease, and East Side Performing Settling 
Defendants obtain EPA approval. Conversely, if it appears,based on trends in 
sampling data, that concentrations may exceed the Performance Criteria, the 
sampling frequency may be increased. Contaminant concentrations at the 
compliance wells will be the absolute criteria for evaluating compliance. The 
Compliance Monitoring Plan shall specify how compliance well data will be used 
to demonstrate compliance with the Performance Criteria. EPA expects that 
groundwater containment actions will be implemented sufficiently upgradient of 
the compliance wells to provide enough of a buffer zone to allow additional 
actions to be taken, if necessary, to ensure compliance. The use of sentinel well 
data will be permitted to guide containment actions which may affect or alter the 
measurements at the compliance wells. 

To avoid exceedances of the shallow zone performance criteria, EPA recommends 
that East Side Performing Settling Defendants install additional sentinel wells or 
use existing wells upgradient of the compliance wells, where appropriate, as an 
early warning system to provide East Side Performing Settling Defendants 
sufficient time to address and prevent noncompliance. 

Deep Zone Compliance with Performance Criteria: 

The remedial action shall provide sufficient hydraulic control to prevent 
groundwater in the deep zone with VOC contamination above ARARs (Table 5 of 
the IROD) from migrating beyond the current lateral and vertical extent, as 
described in the EMOU RI/FS, in the southern portion of the EMOU. 

In the southern portion of the OU, achieving hydraulic control may require new 
extraction wells near the downgradient end of the contaminated area. If 
production wells are used, East Side Performing Settling Defendants shall 
demonstrate that pumping from the production wells alone, or in combination 
with new extraction wells, provides sufficient hydraulic control to meet the 
Performance Criteria. If production wells are used, East Side Performing Settling 
Defendants shall also provide assurances acceptable to EPA that the wells will 
operate in a manner that ensures compliance with the Performance Criteria, if 
possible. The East Side Performing Settling Defendants shall provide copies of 
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agreements between themselves and the water companies or entities who own the 
production wells to EPA for approval. The remedial measures must provide 
sufficient hydraulic control, without the aid of other wells not included in the 
remedial action, to ensure that the Performance Criteria are not exceeded. 

East Side Performing Settling Defendants shall monitor compliance with this 
criterion at a sufficient number of compliance wells that meet the following 
requirements and have been approved by EPA: 

(1)	 Located within 2,000 feet of the current extent of groundwater 
contaminated with any VOC exceeding its ARAR. The intent of locating 
these wells in this manner is to provide compliance points that are 
sufficiently distant from existing contamination above ARARs to provide 
enough time to ensure that additional actions can be taken before threshold 
concentrations are exceeded. The wells must also be sufficient in number, 
appropriately screened and adequately located to ensure that contamination 
above ARARs does not migrate away from the southern area. Because the 
downgradient extent of deep zone contamination in the southern area is not 
well defined, additional data collection during the remedial design may be 
necessary in this area. 

(2)	 Located generally west to southwest of the current extent of deep zone 
contamination, within the area with detectable VOC concentrations in the 
deep zone. 

(3)	 Completed with screen lengths of 20 feet or less within the deep zone. 
Larger, or multiple depth, screened intervals may be appropriate in limited 
situations subject toEPA evaluation and approval on a case-by-case basis. 

East Side Performing Settling Defendants shall conduct quarterlysampling at the 
deep zone compliance wells to ensure compliance with the deep zone 
Performance Criteria. Results shall be reported in the Quarterly Compliance 
Monitoring Reports. The frequency of sampling may be decreasedin the future if 
the monitoring data supports such a decrease and East Side Performing Settling 
Defendants obtain EPA approval. Conversely, if it appears, based on trends in 
sampling data, that concentrations may exceed the Performance Criteria, the 
sampling frequency may be increased. Contaminant concentrations at the 
compliance wells will be the absolute criterion for evaluating compliance. The 
Compliance Monitoring Plan shall specify how compliance well data will be used 
to demonstrate compliance with the Performance Criteria. EPA expects that 
groundwater containment actions will be implemented sufficiently upgradient of 
the compliance wells to provide enough of a buffer zone to allow additional 
actions to be taken, if necessary, to ensure compliance. 
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Additional Requirements 

Implementation of the remedial action shall not adversely affect production wells 
that are not part of the remedial action (i.e., shall not increase the migration of 
contamination into the wells). In addition, the remedial action must meetthe 
Performance Criteria for both the shallow and deep zones without relying on the 
wells that are not part of the remedial action. 

Indications of an imminent exceedance of the Performance Criteria at a 
compliance well will be considered as evidence that groundwater contamination is 
migrating and that additional hydraulic containment or alternative, appropriate 
measures, as approved by EPA, shall be required. In the event of an actual or 
imminent exceedance of the Performance Criteria at the compliance wells, East 
Side Performing Settling Defendants shall take actions (e.g., implement additional 
groundwater extraction and treatment) to achieve sufficient hydraulic control 
within a time flame specified in the Compliance Monitoring Plan (Section IV.G). 
A verified exceedance of the Performance Criteria at a compliance well is a 
violation of the Consent Decree which may result in enforcement action. 

Groundwater Treatment and Discharge 

East Side Performing Settling Defendants shall treat all groundwater that is 
extracted pursuant to this SOW. East Side Performing Settling Defendants shall 
install and operate treatment systems that are designed to reduce the 
concentrations of the contaminants listed in Table 5 of the IROD to below 
ARARs. Subject to EPA approval, these requirements may not apply to EPA-
approved CERCLA Section 104(b) activities that will result in temporary high 
flow, high volume discha(ges (e.g., discharges from sampling of selected water 
supply wells or aquifer tests). 

Extracted groundwater is expected to be treated with air stripping (with off-gas 
controls) or liquid-phase carbon adsorption to remove the contaminants listed in 
Table 5 of the IROD. Extracted groundwater may need to be treated for the 
contaminants listed in the ESD by ion exchange and ultraviolet light with 
oxidation, or other appropriate technologies, as necessary to achieve compliance 

¯ with the ARARs. If alternative treatment technologies are proposed, EPA will 
evaluate the alternative technologies in accordance with the criteria specified in 40 
CFR Section 300.430 during remedial design. 

Following treatment, extracted groundwater can either be provided to local water 
purveyors for use in the San Gabriel Basin ("the Basin"), or discharged to Eaton 
Wash or the Rio Hondo. Alternative discharge options may be used, subject to 
EPA approval. Unless waived by the appropriate agencies and approved by EPA, 
disposal of the treated groundwater must comply with the applicable or relevant 
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and appropriate requirements (ARARs) identified in the IROD and other 
requirements for the contaminants listed in the ESD that need to be considered. In 
addition, introduction of treated groundwater into a public water supply is an 
offsite activity that must comply with all other state and federal requirements in 
effect at the time of the activity. 

The extraction and treatment of groundwater shall comply with the following 
requirements: 

o	 Treatment systems shall be designed and operated to reduce the 
concentrations of contaminants to below the ARARs listed in Table 5 of the 
IROD under all anticipated operating conditions; treatment systems for the 
contaminants listed in the ESD shall be designed and operated, as 
necessary, to achieve compliance with ARARs. 

o	 Best available control technology for toxics (T-BACT) shall be used on 
new stationary operating equipment, so the cumulative carcinogenic impact 
from air toxics does not exceed the maximum individual cancer risk limit 
often in one million (1 x 104), as required by South Coast Air Quality 
Management District (SCAQMD) Rule 1401; 

For water to be provided to a public water supply, the installation and 
. 

operation of treatment systems shall be designed to reduce the 
concentrations of parameters for which there are Federal or State Secondary 
MCLs to attain secondary MCLs; 

o	 Extraction and treatment systems shall comply with the substantive 
portions of SCAQMD Regulation XI]/, comprising Rules 1301 through 
1313, pertaining to new source review; 

5,	 Extraction and treatment systems shall comply with the water quality 
objectives for discharge of treated water from the Regional Water Quality 
Control Board (RWQCB) Los Angeles Basin Plan and State Water 
Resources Control Board(SWRCB) Resolution 68-16, as outlined in the 
IROD; 

o	 Extraction and treatment systems shall comply with limits in visible 
emissions (SCAQMD Rule 401) and particulate concentrations (SCAQMD 
Rule 403); 

o	 Extraction and treatment systems shall not cause the discharge of material 
that is odorous or causes injury, nuisance or annoyance to the public 
(SCAQMD Rule 402); 
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Extraction and treatment systems shall comply with the substantive 
. requirements in Title 22, California Code of Regulations (CCR), Sections 

66264.601 -.603 for Miscellaneous units, and related substantive closure 
requirements in Sections 66264.111 - .115 for air strippers or granular 
activated carbon (GAC) contractors; 
Extraction and treatment systems shall comply with container and storage 

. requirements in Title 22, CCR, Sections 66264.170 -.178 for the storage of 
contaminated groundwater over 90 days; 

10.	 Extraction and treatment systems shall comply with Title 22, CCR, 
Sections 66262 and 66268 and other State Hazardous Waste Control Act 
(HWCA) requirements for storage and disposal if the spent carbon is 
classified as a hazardous waste; and 

11.	 Extraction and treatment systems shall comply with the substantive 
portions of the State Water Well Standards for construction of water supply 
wells. 

IV. List of Deliverables and Other Tasks 

East Side Performing Settling Defendants shall submit plans, specifications, and other 
deliverables for EPA review and/or approval, as specified below. EPA may also request 
periodic updates of selected deliverables (e.g., Work Plan, Sampling Plan, Monitoring 
Plans, etc.) described in this section of the SOW, as more information is gathered or as 
conditions change during implementation of the RD/RA. one copy of each final written 
deliverable shall be provided in an unbound format suitable for reproduction; additional 
copies shall be provided as stated in the Consent Decree. Information presented in color 
must be legible and interpretable when reproduced in non-color. If EPA requests, final 
written deliverables shall also be provided in electronic format. Subject to approval in 
advance by EPA, large format submittals may also be submitted electronically in a CD 
deliverable format. 

¯ East Side Performing Settling Defendants shall implement quality control procedures to 
ensure the quality of all reports and submittals to EPA. These procedures shall include but 
are not limited to: internal technical and editorial review; independent verification of 
calculations; and documentation of all reviews, problems identified, and corrective actions 
taken. 

As described in Section XI of the Consent Decree, EPA may approve, disapprove, or 
modify each deliverable. Major deliverables are described below and shall be submitted 
according to the schedule in Section V of this SOW. 
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Compliance and Sentinel Well Network Plan 

Prior to installation of compliance and sentinel wells, East Side Performing 
Settling Defendants shall submit to EPA a Compliance and Sentinel Well 
Network Plan, describing the proposed locations and specifications of the 
compliance or sentinel wells. All existing wells that may be used for 
compliance or sentinel purposes must be described in this plan. 
Additionally, all proposed new compliance and sentinel wells must be 
described and a schedule for their installation provided. East Side 
Performing Settling Defendants shall demonstrate to EPA’s satisfaction 
that each proposed compliance well is appropriate for measuring 
compliance, as described in Section HI (Performance Criteria) of this SOW. 
This plan will include sampling procedures for confirming the adequacy of 
all proposed compliance and sentinel wells. East Side Performing Settling 
Defendants must sample each proposed compliance and sentinel well at 
least two times to demonstrate that each well is suitable to be a compliance 
well as described in the IROD and this SOW. Additional confirmation 
sampling may be required for proposed compliance wells if initial sampling 
results are inconsistent. After installation and sufficient sampling, EPA 
shall determine whether each well is acceptable for use as a compliance and 
or sentinel well. 

Compliance and Sentinel Well Installation Report 

After installation of the compliance and sentinel wells, East Side 
Performing Settling Defendants shall submit a Compliance and Sentinel 
Well Installation Report, signifying the time at which compliance 
monitoring will begin. This report will include all sampling results for all 
proposed compliance and sentinel wells, and the data must show 
concentrations that adhere to the requirements for compliance and sentinel 
wells as outlined in the IROD and this SOW. After EPA approval of the 
Compliance and Sentinel Well Installation Report, East Side Performing 
Settling Defendants shall assume quarterly sampling of each well to ensure 
that the Performance Criteria are met in the shallow and deep zones, and 
submit Compliance Monitoring Reports, as required by the Compliance 
Monitoring Plan, described in Section IV.G of this SOW. 

Remedial Design/Remedial Action Work Plan 

East Side Performing Settling Defendants shall submit a Work Plan that 
describes the management strategy for design and construction of the 
remedial action ("RD/RA Work Plan"). The RD/RA Work Plan must be 
reviewed and approved by EPA in accordance with Section XI 0fthe 
Consent Decree. The Work Plan shall include: 
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Project Description 

The RD/RA Work Plan shall include a description of the work to be 
implemented by East Side Performing Settling Defendants. The 
initial work should first and foremost focus on the lo~ation, 
installation, and monitoring of compliance and sentinel wells, 
including preparation of the Compliance and Sentinel Well Network 
Plan as required in Section IV of this SOW. The Work Plan shall 
also include, where applicable, additional data collection efforts 
(see Section IV.C.7 of this SOW); extraction locations; treatment 
technologies; details on planned discharge of the treated water; 
locations of major project components; an approach for evaluating 
existing equipment and facilities to be used as part of the remedial 
action; and other key aspects of the project. The Work Plan shall 
briefly discuss the condition, anticipated longevity, and any 
limitations in the use of each existing facility. 

Description of the Responsibility and Authority of All 
Organizations and Key Personnel Involved With the Remedial 
Action. 

The RD/RA Work Plan shall include a description of the 
responsibilities and qualifications of key personnel expected to 
direct or play a significant role in the Remedial Design, Remedial 
Action, or Operation and Maintenance, including East Side 
Performing Settling Defendants’ Project Coordinator, Designer, 
Construction Contractor, Construction Quality Assurance personnel, 
and Resident Engineer. The Work Plan shall define lines of 
authority and provide brief descriptions of duties. 

Schedule 

The RD/R.A Work Plan shall identify the initiation and completion 
dates for each required design activity, construction activity, 
inspection, and deliverable required by the Consent Decree and this 
SOW, consistent with the schedule included as Section V of this 
SOW. 

The Work Plan shall also identify the approximate timing of 
meetings and other activities that may require EPA participation, 
but are not identified in Section V of this SOW. 

The schedule shall indicate that coordination meetings will initially 
occur on a monthly basis and may be decreased in fi:equency as 



East Side RD/RA SOW for the EMOU, October 2003 Page 11 

, 

. 

deemed appropriate by EPA. The coordination meetings shall

address project status, problems, project risk management,

solutions, contingency planning, and schedule. A representative of

the East Side Performing Settling Defendants shall prepare a

meeting summary to document all decisions made, issues

outstanding, schedule changes, planned follow up, and assignments.


Contracting Strategy and Construction Process


The RD/RA Work Plan shall briefly describe the planned

contracting strategy, including a brief description of the process for

evaluation and approval of construction changes and EPA review

and approval of significant changes. If thelEast Side Performing

Settling Defendants propose a design/build approach, whereby the

entire comprehensive all-in-one-package design and construction

process is broken down into a series of discrete design-build

packages, then, subject to EPA approval, the RD/RA Work Plan

shall describe the contracting strategy consistent with this

alternative project delivery approach.


Plans for Satisfying All Permitting Requirements and Acquiring

Property, Leases, Easements, or Other Access.


The RD/RA Work Plan shall list all permits, property, leases, and

easements required for implementation of the remedial action;

permits, property, leases, and easements acquired to date; and a

schedule for submittal of permit applications and acquisition of

property, leases, "or easements not yet obtained.


Where normally required, permits must be obtained for all off-site

activities, such as from the California Department of Health

Services for domestic use of treated water. East Side Performing

Settling Defendants are not required to obtain permits for on-site

remedial activities, but must comply with all substantive

requirements, including local building codes. If permits will not be

obtained for an onsite activity where a permit is normally required,

East Side Performing Settling Defendants shall describe all

consultative or coordination activities planned to identify and satisfy

the substantive requirements. The status of permitting issues will be

updated monthly in the monthly progress report to EPA.
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6.	 Third Parties Necessary for Design, Construction, or Operation of 
the Remedial Action. 

The RD/RA Work Plan shall describe the roles and responsibilities 
of East Side Performing Settling Defendants, participating water 
producers and water agencies, and other parties expected to play a 
significant role in the design, construction, or operation of the 
remedial action. The Work Plan shall summarize and provide 
copies of Memorandums of Understanding and draft or final 
agreements with water producers and other third parties expected to 
participate in implementation of the remedial action, fflegally
binding agreements are not in place, the Work Plan shall describe 
commitments made to date and planned efforts to secure necessary 
commitments, including an estimated schedule. If the participation 
of a third party is uncertain, the Work Plan shall describe 
alternatives to be implemented in the event that the party does not 
fulfill its planned role. Possible third party roles include agreeing to 
the use of existing equipment (e.g., groundwater extraction wells, 
water treatment facilities, pipelines, groundwater recharge 
facilities), treatment plant operation, and acceptance of treated 
groundwater. 

Identification of Any Concerns about the Quantity, Quality, 
. Completeness, or Usability of Water Quality or Other Data Upon 

Which the Design Will Be Based 

East Side Performing Settling Defendants shall provide a 
description of additional data collection efforts, if any, required for 
completion of the Remedial Design. This work, if any, will be 
initially described in the RD/RA Work Plan as one of the East Side 
Performing Settling Defendants’ first deliverables. East Side 
Performing Settling Defendants shall consider whether any data are 
needed to verify that critical design assumptions remain valid (e.g., 
the areas of groundwater contamination requiring hydraulic 
containment). If additional data are required, East Side Performing 
Settling Defendants shall propose a schedule for preparation of a 
Sampling and Analysis Plan (or Addendum) and implementation of 
the Plan. The Plan shall include all appropriate efforts to evaluate 
additional data collected. 
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A Description of Planned Community Relations Activities to Be 
Conducted During Remedial Design and/or Remedial Action. 

In accordance with Section XXX of the Consent Decree, East Side 
Performing Settling Defendants shall cooperate with EPA and the 
State in providing information regarding the Work to the public. As 
requested by EPA or the State, East Side Performing Settling 
Defendants shall participate in the preparation of such information 
for dissemination to the public and in public meetings which may be 
held or sponsored by EPA or the State to explain activities at or 
relating to the Site. 

Updates to the RD/RA Work Plan and Periodic Reporting to EPA 

The RD/RA Work Plan shall describe provisions for reporting 
progress to EPA (consistent with the schedule included in Section V 
of this SOW and the Compliance Monitoring Plan to be prepared in 
accordance with Section IV.G of this SOW). The RD/RA Work 
Plan shall also describe how the Work Plan will be updated as 
needed to document changes or provide information not available at 
the time the Work Plan is submitted. 

D. 

If any of the information requested is not known at the time the RD/RA 
work plan must be submitted, and omitting the information f~om the work 
plan will not prevent compliance with any other requirements of this SOW, 
East Side Performing Settling Defendants may submit the information at a 
later date. If any information is omitted, East Side Performing Settling 
Defendants shall note in the work plan that the missing information was not 
available and specify when it will be submitted. 

Remedial Design 

Remedial Design activities shall include the preparation of clear and 
comprehensive design documents, construction plans and specifications, 
and other design activities needed to implement the work and satisfy 
Performance Criteria set forth in the IROD, ESD, and this SOW. IfEPA 
approves use of a design/build approach, the design and construction 
deliverables and milestones discussed below will need to be modified, 
subject to EPA approval. All plans and specifications shall be developed in 
accordance with relevant portions of the U.S. EPA’s Superfimd Remedial 
Design/Remedial Action Handbook (EPA 540/R-95/059), and in 
accordance with the schedule set forth in Section V of this SOW. 
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o Conceptual and Preliminary Design 

East Side Performing Settling Defendants shall submit a combined 
Conceptual and Preliminary Design Report in accordance with the 
approved schedule, as codified in the Work Plan. EPA approval is 
required before proceeding with further design work, unless EPA 
agrees otherwise. Unless modified by EPA, the Conceptual and 
Preliminary Design submittal shall include or address, at a 
minimum, the following: 

a°	 A detailed Design Basis Report that presents and justifies 
the concepts, assumptions, standards, and preliminary 
interpretations and calculations used in the design. The 
Design Basis Report shall include: 

(1)	 Volume or flow rate of water, air, and other media 
requiring treatment or disposal; 

(2)	 A summary of water quality or other data to be used 
during design but not previously provided to EPA, 
along with an analysis of whether the data confirm 
assumptions, recommendations, or conclusions made 
to date for the EMOU; 

(3)	 Assumed treatment plant influent quality over the 
design life of the treatment system(s), with a 
description of the methodology used to develop the 
estimate (including discussion of the likelihood and 
magnitude of short-term and long-term changes in 
influent concentrations); 

(4)	 An explanation of how Performance Criteria for each 
aquifer zone will be met; 

(5)	 Discussion of any proposed or anticipated State or 
Federal drinking water or ambient water quality 
standards that would impact the design; and whether 
any special circumstances may apply. 

(6)	 Filtration, disinfection, corrosion control, or other 
treatment requirements in addition to removal of site 
contaminants; 
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(7)	 Assumed treatment technologies and/or treatment 
trains (for all media and byproducts) and initial 
treatment process flow diagrams; appropriate 
equipment vendor information; 

(8) Preliminary sizing of treatment system(s) and other 
remedial action components; 

(9)	 Expected treatment facility removal capacity forall 
groundwater constituents requiring removal; 

(10)	 Delivery locations, rates, and pressures for the 
treated groundwater, and other conveyance system 
assumptions for supplying or discharging treated 
groundwater; 

(11)	 An assessment of the risk that insufficient recharge 
capacity may allow grou0dwater to leave the San 
Gabriel Basin and payment of make up water may be 
required. Provisions for alternative use of treated 
groundwater should be discussed; 

(12)	 Interconnection requirements for delivery of treated 
groundwater, if any (e.g., connection to existing 
water distribution systems); 

(13)	 System control strategy, including the level of 
reliability, redundancy, or specific damage 
prevention features needed in each major component 
of the remedial action to respond to seismic events, 
power outages, equipment failure, system 
maintenance, operator error, or deviations from 
design assumptions; 

(14)	 Listing and discussion of the relative importance of 
siting criteria for new extraction wells, treatment 
facilities, pipelines, and other facilities, along with 
preliminary locations and alignments; and 

(15)	 Estimate of the distance from each proposed 
extraction location to the location assumed in 
computer model simulations completed in support of 
the EMOU containment remedial actions and an 
evaluation of whether additional computer modeling 
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activities are needed to verify the effectiveness of the 
actual extraction locations. 

b°	 An Updated Construction Schedule for construction and 
implementation of the Remedial Action that identifies 
timing for initiation and completion of all critical path tasks; 
and 

C.	 An updated list of permits, regulatory agency approvals, 
MOUs, access or use agreements, easements, and properties 
developed or acquired to date; copies of permits, approvals, 
and agreements not previously supplied to EPA; and 
activities and schedules forobtaining outstanding items 
required before start of construction (e.g., for use of existing 
facilities or disposition of the treated water). 

d.	 Preliminary plans, specifications, and drawings, of 
groundwater extraction, treatment, conveyance, and 
monitoring systems; 

e. Listing of planned specification sections 

2. Intermediate Design 

Unless directed otherwise by EPA, East Side Performing Settling 
Defendants shall not be required to provide an Intermediate Design 
submittal, but may seek EPA review ofdesigu concepts or 
documents if desired. 

3. Prefinal/Final Design 

East Side Performing Settling Defendants shall submit the Prefinal 
Design when the design effort is complete in accordance with the 
approved schedule. The Prefinal Design shall fully address all 
comments made on the Conceptual and Preliminary Design Report 
(and during the Intermediate Design review, if it occurs) and, if not 
previously addressed, be accompanied by a memorandum indicating 
how the comments were incorporated into the Prefinal Design. The 
Prefinal Design documents shall be certified by a Professional 
Engineer currently registered in the State of California. 

The Prefinal Design shall serve as the Final Design ifEPA has no 
further comments and provides its approval. The Prefinal Design 
submittals shall include a capital and operation and maintenance 
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cost estimate; reproducible drawings and specifications; and a 
complete set of construction drawings in full and one-half size 
reduction. The Final Design should also include a schedule for 
construction completion, and satisfaction of the "Operational and 
Functional" criteria. 

East Side Performing Settling Defendants shall not be required to 
provide a Final Design submittal if, subject to EPA approval, the 
RD/RA is implemented using a design/build approach: Instead, 
East Side Performing Settling Defendants shall (a) provide as-built 
construction drawings to EPA, (b) meet with EPA for monthly, or 
less fi:equent, subject to EPA approval, updates, after completion of 
the Conceptual and Preliminary Design, (e) provide copies of bid 
packages for subcontracted components of remedy construction to 
EPA for review, and (d) provide a milestone schedule for 
design/build activities in the RD/RA Work Plan. If requested by 
EPA, the East Side Performing Settling Defendants shall prepare 
Technical Memoranda documenting key decisions made during the 
design/build phase. 

Applicability of RD Requirements to Extraction at Existing 
Production Wells 

If East Side Performing Settling Defendants intend to use any 
existing purveyor-owned facilities and/or production wells as part of 
the southern deep zone remedial action, an agreement must be 
reached with the necessary water purveyors that provides for long-
term extraction at the existing productions wells at rates and depths 
sufficient to ensure compliance with the Performance Criteria in 
Section Ill of this SOW. East Side Performing Settling Defendants 
shall submit as-built drawings and specifications for all existing 
facilities and wells to be used, operating agreements, and an 
operation and maintenance manual in lieu of design submittals. If 
any new facilities or wells will be required in the southern deep 
zone to adequately contain the contaminated groundwater plume 
and meet the Performance Criteria, these should be included in the 
design process described above in Items 1 through 4. EPA will 
review the documents to evaluate the project’s capability to reliably 
achieve the Performance Criteria described in Section HI of this 
SOW. After completing its evaluation, EPA will indicate: i) the 
extent to which the project appears to be achieving Performance 
Criteria; and ii) any needed modifications to the project or its 
operation to fully satisfy Performance Criteria or ensure the 
project’s future capability to meet Performance Criteria. 
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E. Remedial Action 

East Side Performing Settling Defendants shall implement the Remedial 
Action. During the design period, in preparation for implementation of the 
Remedial Action and in accordance with the schedule included in Section 
V of this SOW, East Side Performing Settling Defendants shall submit a 
Construction Quality Assurance Plan, a Construction Health and Safety 
Plan, and any needed updates to the RD/RA Work Plan. The Construction 
Quality Assurance Plan must be reviewed and approved by EPA prior to 
the initiation of the Remedial Action. 

Upon approval of the Final Design and Construction Quality Assurance 
Plan, East Side Performing Settling Defendants shall begin construction in 
accordance with the approved schedule. Significant field changes to the 
Remedial Action as set forth in the RD/RA Work Plan and Final Design 
shall not be undertaken without the approval of EPA. All work on the 
Remedial Action shall be documented in enough detail to produce as-built 
construction drawings after the Remedial Action is complete. Review 
and/or approval of submittals does not guarantee that the remedial action, 
when constructed, will meet the Performance Criteria. 

1. Remedial Action Work Plan 

East Side Performing Settling Defendants shall not be required to 
submit a separate Remedial Action Work Plan. Instead, East Side 
Performing Settling Defendants shall provide supplemental 
information as necessary to update the Remedial Design/Remedial 
Action Work Plan. 

2. Preconstruction Meeting 

A Preconstruction Meeting shall be held after selection of the 
construction contractor but before initiation of construction. The 
meeting shall include East Side Performing Settling Defendants’ 
representatives and interested federal, state and local government 
agency personnel; shall define the roles, relationships, and 
responsibilities of all parties; review work area security and safety 
protocols; review any access issues; review construction schedule; 
and review construction quality assurance procedures. 

East Side Performing Settling Defendants shall ensure that the 
results of the Preconstruction Meetings are documented and 
transmitted to all parties in attendance, including the names of 
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people in attendance, issues discussed, clarifications made, and 
instructions issued. 

Remedial Action Construction 

East Side Performing Settling Defendants shall implement the 
Remedial Action as detailed in the approved RD/RA Work Plan (as 
updated) and approved Final Design. 

Prefinal Construction Inspection 

Within fourteen (14) days after East Side Performing Settling 
Defendants believe that construction is complete and the remedial 
action, or a discrete portion of the remedial action, is operational 
and functional, East Side Performing Settling Defendants shall 
notify EPA and the State for the purposes of conducting a prefinal 
inspection to be attended by EPA and East Side Performing Settling 
Defendants. Other participants shall include the Project 
Coordinator and other federal, state, and local agencies with a 
jurisdictional interest. If a Prefinal Construction Inspection is held 
for a portion of the remedial action, one or more additional 
inspections shall be conducted so that the entire remedial action is 
inspected. 

The objective of the inspection(s) is to determine whether 
construction is complete and the remedial action (or the inspected 
portion) is operating as designed. Any outstanding construction 
items discovered during the inspection shall be identified and 
corrected and noted on a bullet list. East Side Performing Settling 
Defendants shall certify that the equipment is effectively meeting 
the purpose and intent of the specifications. Retesting shall be 
completed where deficiencies are revealed. A Prefinal 
Construction Inspection Report shall be submitted by East Side 
Performing Settling Defendants that outlines the outstanding 
construction items, actions required to resolve the items, completion 
date for the items, and an anticipated date for a Final Inspection. 
The Prefinal Construction Inspection Report can be in the form of a 
bullet list or letter or Technical Memorandum. 

Final Construction Inspection 

Within fourteen (14) days after completion of any work identified in 
the prefmal inspection report, East Side Performing Settling 
Defendants shall notify EPA and the State for the purposes of 
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conducting a final inspection. The final inspection shall consist of a 
walk-through inspection by EPA and East Side Performing Settling 
Defendants. The prefinal inspection report shall be used as a 
checklist with the final inspection focusing on the outstanding 
construction items identified in the prefinal inspection. 
Confirmation shall be made that outstanding items have been 
resolved. 

Any outstanding construction items discovered during the 
inspection still requiting correction shall be identified, 
photographed if possible, and noted on a punch list. If any items are 
still unresolved, the inspection shall be considered to be a Prefinal 
Construction Inspection requiting another Prefinal Construction 
Inspection Report and subsequent Final Construction Inspection. 

Remedial Action Construction Report 

As specified in the approved schedule included in Section V of this 
SOW, after construction is completed on the entire remedial action 
and the systems are operating as designed, East Side Performing 
Settling Defendants shall submit a Remedial Action Construction 
Report. In the report, a registered Professional Engineer and East 
Side Performing Settling Defendants’ Project Coordinator shall state 
that the construction of the Remedial Action has been completed in 
accordance with the RD/RA Work Plan submitted under this SOW. 
The written report shall provide a synopsis of the work defined in 
this SOW, describe deviations from the RD/RA Work Plan, include 
as-built drawings signed and stamped by a licensed Professional 
Engineer, provide actual costs of the Remedial Action (and O&M to 
date), and provide a summary of the results of operational and 
performance monitoring completed to date. The report shall contain 
the following statement, signed by a responsible corporate official 
of the East Side Performing Settling Defendants or the East Side 
Performing Settling Defendants’ Project Coordinator: 

"To the best of our knowledge, after thorough investigation, we certify 
that the information contained in or accompanying this submission is 
true, accurate and complete. I am aware that there are significant 
penalties for submitting false information, including the possibility of 
f’me and imprisonment for knowing violations." 

Interim Remedial Action Report 

As specified in the approved schedule included in Section V of this 
SOW, after East Side Performing Settling Defendants have 
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determined that the performance criteria of the remedial action are 
being met, East Side Performing Settling Defendants shall submit 
an Interim Remedial Action Report pursuant to EPA 540-R-98-016, 
OSWER Directive 9320.2-09A-P "Close Out Procedures for 
National Priorities List Sites", January 2000. In the report, a 
registered Professional Engineer and East Side Performing Settling 
Defendants’ Project Coordinator shall certify that the Interim 
Remedial Action is "operational and functional" as intended and 
that performance criteria listed in Section Ill of this SOW are being 
met. The written report shall provide a summary of the results of 
operational and performance monitoring completed to date and shall 
provide documentation to substantiate the East Side Performing 
Settling Defendants’ certification in full satisfaction with the 
Consent Decree, including, but not limited to, relevant data 
presented in accordance with Sections IV.J (Performance 
Evaluation Reports) and IV.L (Compliance Monitoring Reports) of 
this SOW. The report shall also summarize deviations fi:om the 
RD/RA Work Plan and shall contain the following statement, 
signed by a responsible corporate official of the East Side 
Performing Settling Defendants or the East Side Performing 
Settling Defendants’ Project Coordinator: 

"To the best of our knowledge, after thorough investigation, we 
certify that the information contained in or accompanying this 
submission is true, accurate and complete. I am aware that 
there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing 
violations." 

Operation and Maintenance 

Operation and Maintenance (O&M) shall be performed in 
accordance with the approved Operation and Maintenance Manual. 

1. Operation and Maintenance Plan 

East Side Performing Settling Defendants shall not be 
required to submit an Operation and Maintenance (O&M) 
Plan. O&M-related information shall be provided in the 
O&M Manual (see Section IV.F.2 of this SOW) and/or the 
Compliance Monitoring Plan (see Section IV.G of this 
SOW). 
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o Operation and Maintenance Manual 

East Side Performing Settling Defendants shall submit a 
draft Operation and Maintenance Manual during the design 
period in accordance with the approved schedule, and a 
revised draft after the fmal construction inspection to 
incorporate manufacturer/vendor information and any design 
modifications implemented during the Remedial Action. 
The Operation and Maintenance Manual must be reviewed 
and approved by EPA. The manual shall include all 
necessary Operation and Maintenance information for the 
operating personnel, and provide or address the following: 

a. System description; 

b. Startup and shutdown procedures; 

Co	 Criteria for determining when the remedial action is 
"operational and functional" 

d.	 Description and schedule of normal operation and 
maintenance tasks, including equipment and material 
requirements, anticipated equipment replacement for 
significant components, availability of spare parts, 
provisions for remote monitoring and control, 
operator training and certification requirements, 
staffing needs, and related requirements; 

eo	 Indicators of system performance and/or 
maintenance (e.g., parameters to be monitored to 
determine timing for activated carbon or ion 
exchange resin replacement or to assess biological 
reactor performance); 

f.	 Criteria to be used to determine whether the treated 
groundwater will be supplied to one or the other of 
the available alternative discharge options approved 
by EPA; 

go	 Any planned variation in groundwater extraction 
rate, including whether each extraction well is to be 
operated at constant or variable flow rate, and a 
description of the magnitude and timing of any 
expected variation; 
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h°	 Record keeping and reporting requirements, 
including operating and inspection logs, maintenance 
records, and periodic reports; and 

i.	 Description and analysis of potential operating 
problems (e.g., equipment failure, higher than 
expected contaminant concentrations), including 
emergency operating and response activities and 
relevant health and safety information. 

Applicability of O&M Requirements to Extraction at 
. Production Wells in the southern deep zone of the EMOU 

See Section IV.D.4 ofthisSOW. 

Compliance Monitoring Plan 

Compliance monitoring activities shall be performed in accordance 
with the approved Compliance Monitoring Plan, to evaluate 
whether the Performance Criteria, as described in Section 111 of this 
SOW, in the ESD, and in the ]ROD, are met. The Compliance 
Monitoring Plan shall specify the locations of compliance wells and 
any sentinel wells, sampling methods, and, at a minimum, a 
quarterly sampling frequency. East Side Performing Settling 
Defendants shall submit the Compliance Monitoring Plan no later 
than the specified date in the approved schedule. Compliance with 
the Performance Criteria will be confirmed by results from 
sampling at EPA-approved compliance wells on a quarterly basis, 
and shall be documented in Compliance Monitoring Reports. EPA 
shall be notified of noncompliance with any Performance Criteria 
withing 5 days of receipt of data verifying noncompliance. In 
addition East Side Performing Settling Defendants shall collect 
appropriate confirmation samples within 10 days of receipt of data 
indicating potential noncompliance (for example, after the first 
exceedance of Performance Criteria at a compliance well). The 
Compliance Monitoring Plan shall address the following 
requirements: 

1. Data Collection Parameters 

East Side Performing Settling Defendants shall specify the 
locations of compliance and sentinel wells in the shallow 
and deep groundwater zones. Such wells shall comply with 
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and be adequate to meet the Performance Criteria. The 
Compliance Monitoring Plan shall contain sufficient 
information for EPA to assess whether the compliance and 
sentinel wells meet Performance Criteria. East Side 
Performing Settling Defendants shall specify sampling 
methods, data analysis procedures, and, at a minimum, a 
quarterly sampling fi:equency. 

2. Computer Modeling 

EastSide Performing Settling Defendants may be required 
by EPA to perform computer model simulations of 
groundwater flow and contaminant migration as part of 
compliance monitoring or to evaluate modifications to the 
extraction plan, if needed. The Compliance Monitoring Plan 
shall describe proposed changes to the calibration of an 
existing model, or propose a schedule for providing such 
information. All models must be calibrated by East Side 
Performing Settling Defendants and approved by EPA prior 
to use. If modeling work is performed, wells that are not 
considered part of the remedial action, but which do cause 
hydraulic influence, will be accounted for in the modeling 
simulations. 

Subject to approval by EPA, East Side Performing Settling 
Defendants may propose alternative methods of evaluating 
whether the remedy is achieving the compliance 
performance objectives, and, if needed, the nature and scope 
of modifications to the extraction plan. 

3. Split Sampling 

The Compliance Monitoring Plan shall specify procedures 
for coordination of EPA or State collection of split or 
replicate samples. 

4. Contingency Action 

The Compliance Monitoring Plan shall propose contingency 
plans to be used in the event that additional compliance 
monitoring activities are required to evaluate compliance 
with Performance Criteria. Contingency actions could 
include increases in monitoring frequency and installation of 
additional groundwater monitoring wells, as approved by 
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EPA. If compliance monitoring data indicate 
noncompliance, East Side Performing Settling Defendants 
shall submit a Compliance Action Plan to EPA within 14 
days of receipt of data verifying noncompliance. Actions 
may include, but not necessarily be limited to, additional 
compliance monitoring to confirm the finding, operational 
modifications followed by additional compliance 
monitoring, or design and construction efforts for additional 
extraction activities. 

5. Data Reporting 

The Compliance Monitoring Plan shall propose electronic 
reporting formats to support submittal of all groundwater 
data to EPA. 

H. Monitoring Plan(s) for Other Potential Remedial Actions 

If East Side Performing Settling Defendants propose to use passive 
remedial actions at certain locations, and these actions are shown to 
be capable of compliance with applicable Performance Criteria, 
then East Side Performing Settling Defendants must monitor these 
locations in accordance with an EPA-approved monitoring plan. 

I. General Monitoring Plan 

Monitoring activities for wells other than the compliance and 
sentinel wells shall be performed in accordance with the approved 
General Monitoring Plan. The plan shall specify type, locations, 
frequencies, methods, and duration of monitoring activities. East 
Side Performing Settling Defendants shall submit the General 
Monitoring Plan no later than the date specified in the approved 
schedule. The General Monitoring Plan shall address the following 
requirements: 

1. Data Collection Parameters 

A description of the types of data to be collected, sampling 
and data gathering methods, monitoring locations, sampling 
frequencies, and if appropriate, minimum monitoring 
duration. 
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Well Discharge 

East Side Performing Settling Defendants shall measure 
flow rates at each extraction well (and calculate volumes of 
water extracted) as a function of time, using a meter/totalizer 
installed on the discharge pipe for each extraction well. The 
reading on the meter/totalizer shall be recorded at least 
quarterly and whenever water quality samples are collected 
from that well. 

Treatment Plant Effluent/Treated Groundwater 

East Side Performing Settling Defendants shall analyze 
treated water samples to verify attainment of groundwater 
treatment goals (i.e., at a minimum, MCLs, as stated in the 
discharge limits) and monitor operational parameters that are 
used as indicators of treatment facility performance or the 
need for maintenance. East Side Performing Settling 

, Defendants shall propose appropriate parameters and 
schedules for sampling of treated groundwater to ensure 
compliance with ARARs. After a period of initial 
monitoring, East Side Performing Settling Defendants may 
propose criteria for subsequent reductions in sampling 
and/or analysis frequencies if the sampling results support 
such reductions. 

Contaminant Mass Removal 

Though mass removal is not one of EPA’s remedy 
performance criteria described in Section HI of this SOW, 
East Side Performing Settling Defendants shall track the 
cumulative mass of contaminants removed from the aquifer. 
The contaminants to be monitored for contaminant mass 
removal calculations, the rational for their selection, and the 
frequency of these calculations, will be described in the 
General Monitoring Plan, subject to EPA approval. 

Aquifer TeSting 

East Side Performing Settling Defendants shall perform 
aquifer tests at new extraction wells to estimate aquifer 
transmissivity in the vicinity of the wells. 
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Air Emissions Monitoring 

If applicable, East Side Performing Settling Defendants shall 
perform air emission monitoring to verify that air emissions 
from treatment operations do not exceed ARARs. 

Data Analysis and Reporting 

The General Monitoring Plan shall also describe how the 
performance data will be analyzed, interpreted, and reported 
to evaluate compliance with ARARs. All data shall be 
submitted by the deadlines specified in an agreed upon 
schedule. Claims of change, difference, or trend in water 
quality or other parameters (e.g., between observed values 
and an ARAR) shall include the use of appropriate statistical 
concepts and tests. 

All analytical data, whether or not validated, shall be 
submitted to EPA within 60 calendar days of sample 
shipment to the laboratory or 14 days of receipt ofana!ytical 
results from the laboratory, whichever occurs first. All 
analytical data, previously validated and in electronic format 
in an approved data structure, shall be submitted within 90 
calendar days of the sample shipment to the laboratory. 
Well construction information shall be submitted at the 
completion of the initial sampling activities or within 90 
days after completion of a well, whichever is earlier. 

Split Sampling 

The General Monitoring Plan shall also specify procedures 
for coordination of EPA or State collection of split or 
replicate samples. 

Reporting Requirements to Support the Compliance 
Monitoring Plan and General Monitoring Plan 

The General Monitoring Plan shall provide a brief 
description of the contents and format for the Quarterly 
Compliance Monitoring Reports and Performance 
Evaluation Reports (see below). 

EPA may also request periodic updates of selected 
deliverables (e.g., Work Plan, Sampling Plan, Monitoring 
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Plans, etc.) described in this section of the SOW, as more 
information is gathered or as conditions change during 
implementation of the RD/RA. 

Performance Evaluation Reports 

Performance Evaluation Reports shall include: summaries of 
compliance monitoring activities conducted since the previous 
reporting period (including summaries of Compliance Monitoring 
Reports); updated water level contour maps showing measured 
water levels, including capture zones for extraction wells; field data 
to demonstrate hydraulic control; measured contaminant 
concentrations and associated contour maps; the interpreted extent 
of contamination; and appropriate groundwater modeling results 
used to confirm compliance, including a detailed description and 
explanation of improvements made to the computer model of 
groundwater flow and contaminant migration in the preceding year 
and the resulting calibration; summaries of relevant operating and 
field data, including mass removal; any preliminary calculations and 
supporting data used to evaluate compliance; descriptions of the 
nature of, duration of, and response to any noncompliance; and any 
other requirements outlined in the General Monitoring Plan and the 
Compliance Monitoring Plan. 

Initially, at a minimum, individual contaminant contour maps shall 
be prepared indicating the extent ofPCE, TCE (shallow and deep 
zones), perchlorate, 1,4-dioxane, NDMA, and hexavalent chromium 
(shallow zone) contamination. Additional contour maps shall be 
prepared if requested by EPA to indicate the extent of 
contamination in additional depth intervals, or for additional 
contaminants. Assumptions made in excluding, truncating, 
averaging, or otherwise selecting or manipulating the data to be 
used in preparing the contour maps should be clearly stated. 
Performance Evaluation Reports shall be provided as described in 
Section V of this SOW. 

Progress Reports 

East Side Performing Settling Defendants shall submit reports on 
progress of work required under the Consent Decree and this SOW. 
These progress reports shall provide information as required by 
Section X of the Consent Decree, except where such information is 
presented in other reports submitted regularly as required under this 
SOW, and will be due monthly, as described in Section V of this 
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SOW. The frequency of progress reports may be decreased in the 
future if the progress of work support such a decrease, and East Side 
Performing Settling Defendants obtain EPA approval. Standard 
format reporting can be used, with the ultimate goal of making the 
Progress Reports standardized, and adopting a compliance 
management by exception style. 

L° Compliance Monitoring Reports 

The Compliance Monitoring Reports shall include: measured 
contaminant concentrations at compliance wells; charts showing 
contaminant concentrations versus time at compliance wells; 
assessments and statements regarding whether Performance Criteria 
have been exceeded at compliance wells; predictions, if appropriate, 
of possible future occurrences of noncompliance; any relevant 
preliminary calculations and supporting data used to evaluate 
compliance; and any other relevant requirements outlined in the 
Compliance Monitoring Plan. Compliance Monitoring Reports will 
be due every three months, as described in Section V of this SOW. 
The frequency of compliance monitoring reports may be decreased 
in the future if the monitoring data support such a decrease, and 
East Side Performing Settling Defendants obtain EPA approval. 
The reports may be presented in a graphical format. 

M. Supporting Plans 

1. Sampling and Analysis Plan and Health and Safety Plan 

Sampling and Analysis Plan. In accordance with Sections 
VIII of the Consent Decree, East Side Performing Settling 
Defendants shall prepare a Sampling and Analysis Plan 
(SAP), or update an existing Plan to perform compliance 
and general monitoring and carry out any other field 
investigations needed to complete the remedial design, and 
construct and operate the remedial action. The Plan shall 
discuss the timing of data collection activities, including 
data collection activities needed to establish baseline 
conditions before startup of the remedial action. 

The SAP shall include a Field Sampling and Analysis Plan 
(FSAP), a Quality Assurance Project Plan (QAPP), and a 
schedule for implementation of all field activities including 
but not limited to well installation, sampling, analysis, and 
reporting activities. The FSAP and QAPP may be submitted 
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as one document or separately, and may reference an 
existing FSAP or QAPP. Upon EPA approval, East Side 
Performing Settling Defendants shall proceed to implement 
the sampling activities described in the SAP. 

a°	 The FSAP shall describe sampling objectives, 
analytical parameters, sample locations and 
frequencies, sampling equipment and procedures, 
sample handling and analysis, management of 
investigation-derived wastes, and planned uses of the 
data. The FSAP shall be consistent with 
"Preparation of a U.S. EPA Region 9 Field Sampling 
Plan for Private and State-Lead Superfund Projects" 
(Document Control No. 9QA-06-89, April 1990), 
and other applicable guidance. It shall be written so 
that a fieldsampling team unfamiliar with the project 
would be able to gather the samples andfield 
information required. The FSAP shall include a 
description of the arrangements for disposal of 
investigation-derived waste. 

bo The QAPP shall describe project objectives, 
organizational and functional activities, data quality 
objectives (DQOs), and quality assurance and quality 
control (QA/QC) protocols that shall be used to 
achieve the desired DQOs. The QAPP shall be 
consistent with "EPA Requirements for Quality 
Assurance Project Plans for Environmental Data 
Operations" (EPA QA/R-5, November 1999), and 
"Guidance for the Data Quality Objectives Process" 
(EPA QA/G-4, September 1994) and other 
applicable guidance (see list of references). The 
DQOs shall, at a minimum, reflect use of analytical 
methods for obtaining data of sufficient quality to 
meet National Contingency Plan requirements as 
identified at 40 CFR 300.435 (b). In addition, the 
QAPP shall address personnel qualifications, 
sampling procedures, sample custody, analytical 
procedures, document control procedures, 
preservation of records (see Sections VIII, XXIV, 
and XXV of the Consent Decree), data reduction, 
data validation, data management, procedures that 
will be used to enter, store, correct, manipulate, and 
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analyze data; protocols for transferring data to EPA 
in electronic format; and document management. 

East Side Performing Settling Defendants shall demonstrate 
in advance and to EPA’s satisfaction that each laboratory 
theymay use is qualified to conduct the proposed work and 
meets the requirements specified in Section VIII of the 
Consent Decree. EPA may require that East Side 
Performing Settling Defendants submit detailed information 
to demonstrate that the laboratory is qualified to conduct the 
work, including information on personnel qualifications, 
equipment and material specification, and laboratory 
analyses of performance samples (blank and/or spike 
samples). In addition, EPA may require submittal of data 
packages equivalent to those generated by the EPA contract 
laboratory program (CLP). 

Health and Safety Plan. To ensure protection of on-site 
personnel and area residents from hazards posed by 
sampling activities, East Side Performing Settling 
Defendants shall also develop a Health and Safety Plan (or 
update an existing Plan). The Plan shall be in conformance 
with U.S. Occupational, Safety, and Health Administration 
(OSHA) requirements as outlined in 29 CFR §§ 1910 and 
1926, and any other applicable requirements. The Health 
and Safety Plan shall describe health and safety risks, 
employee training, monitoring and personal protective 
equipment, medical monitoring, levels of protection, safe 
work practices and safeguards, contingency and emergency 
planning, and provisions for site control. EPA will review 
but will neither approve nor disapprove East Side 
Performing Settling Defendants’ Health and Safety Plan. 

2. Construction Quality Assurance Plan 

East Side Performing Settling Defendants shall develop and 
implement a Construction Quality Assurance Plan to ensure, 
with a reasonable degree of certainty, that the completed 
Remedial Action meets or exceeds all design criteria, plans 
and specifications, and Performance Standards. The 
Construction Quality Assurance Plan shall include the 
following elements: 
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ao	 Responsibilities and authorities of all organizations 
and key personnel involved in the design and 
construction of the Remedial Action; 

b° A description of the quality control organization, 
including a chart showing lines of authority, 
members of the Quality Assurance team, their 
responsibilities and qualifications, and 
acknowledgment that the Quality Assurance team 
will implement the quality control system for all 
aspects of the work specified and shall report to the 
East Side Performing Settling Defendants’ Project 
Coordinator and EPA. Members of the Quality 
Assurance team shall have a good professional and 
ethical reputation, previous experience in the type of 
QA/QC activities to be implemented, and 
demonstrated capability to perform the required 
activities. They shall also be independent of the 
construction contractor; 

c° Description of the observations, inspections, and 
control testing that will be used to assure quality 
¯ workmanship, verify compliance with the plans and 
specifications, or meet other QC objectives during 
implementation of the Remedial Action. This 
includes identification of sample size, sample 
locations, and sample collection or testing frequency; 
and acceptance and rejection criteria. The Plan shall 
specify laboratories to be used, and include 
information which certifies that personnel and 
laboratories performing the tests are qualified and the 
equipment and procedures to be used comply with 
applicable standards; 

d° Reporting procedures, frequency, and format for 
QA/QC activities. This shall include such items as 
daily summary reports, inspection data sheets, 
problem identification and corrective measures 
reports, design acceptance reports, and final 
documentation. Provisions for the final storage of all 
records shall be presented in the Construction 
Quality Assurance Plan. The QA officialshall report 
simultaneously to the East Side Performing Settling 
Defendants’ representative and to EPA; and 
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e.	 A list of definable features of the work to be 
performed. A definable feature of work is a task 
which is separate and distinct from other tasks and 
has separate quality control requirements. 

3. Construction Health and Safety Plan 

N. 

East Side Performing Settling Defendants shall prepare a 
Construction Health and Safety Plan in compliance with 
OSHA regulations and protocols and other applicable 
requirements. The Construction Health and Safety Plan 
shall describe health and safety risks, employee training, 
monitoring and personal protective equipment, medical 
monitoring, individuals responsible in an emergency, and 
provisions for site control for workers and for visitors to the 
job site. EPA will review but neither approve nor 
disapprove East Side Performing Settling Defendants’ 
Construction Health and Safety Plan. 

Work Complete Report 

As specified in the approved schedule included in Section V of this 
SOW, after all phases of the Work (including O&M) under the 
Consent Decree have been performed, East Side Performing 
Defendants shall submit a Work Complete Report. In the report, a 
registered Professional Engineer and East Side Performing Sealing 
Defendants’ Project Coordinator shall state that the Work has been 
completed in full satisfaction of the requirements of the Consent 
Decree. The written report shall provide a synopsis of the work 
defined in this SOW, describe deviations from the RD/RA Work 
Plan, provide actual costs of the Remedial Action (and O&M), and 
provide a summary of the results of operational and performance 
monitoring completed. The report shall contain the following 
statement, signed by a responsible corporate official of the East Side 
Performing Settling Defendants or the East Side Performing 
Settling Defendants’ Project Coordinator: 

"To the best of our knowledge, after thorough investigation, we certify 
that the information contained in or accompanying this submission is 
true, accurate and complete. I am aware that there are significant 
penalties for submitting false information, including the poss~ility of 
fine and imprisonment for knowing violations." 
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Schedule for Major Deliverables and Other Tasks [Note: schedule to be 
revised as necessary to account for work completed prior to Consent Decree] 

This schedule assumes a Design-Build approach will be utilized. 

Lodging Date of 
the Consent 
Decree 

Notification of Twenty (20) days after the lodging date of the Consent 
Project Decree 
Coordinator (as 
required by 
Section XII of 
the Consent 
Decree) 

Compliance and Ninety (90) days after the lodging date of the Consent 
Sentinel Well Decree 
Network Plan 

(EPA review time of 14 days) 

If necessary, revised Plan due 21 days after receipt of EPA 
comments 

Select Contractor Thirty (30) days after EPA approval of Compliance and

and Initiate Sentinel Well Network Plan

Compliance and

Sentinel Well

Installation


Compliance and Seventy five (75)days after completion of compliance and

Sentinel Well sentinel installation activities

Installation

Report (EPA review time of 14 days)1


If necessary, revised Plan due 21 days after receipt of EPA 
comments 
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Compliance and 
Sentinel Well 
Network 
Monitoring Plan 

RD/RA Work 
Plan 

General 
.Monitoring Plan 

Notification Of 
Supervising 
Contractor (as 
required by 
Section VI of the 
Consent Decree) 

RD/RA Work 
Plan 

Conceptual and 
Preliminary 
Remedial Design 
Submittal 

Forty five (45) days after EPA approval of Compliance 
and Sentinel Well Installation Report 

(EPA review time of 21 days)l 

If necessary, revised plan due 21 days after receipt of EPA 
comments 

Forty five (45)days after EPA approval of Compliance 
and Sentinel Well Installation Report 

(EPA review time of 21 days)~ 

If’necessary, revised plan due 21 days after receipt of EPA 
comments 

Sixty (60) days after EPA approval of Conceptual and 
Preliminary Design Submittal 

(EPA review time of 30 days)~ 

If necessary, revised plan due 21 days after receipt of EPA 
comments 

Ninety days (90) days after the lodging date of the Consent 
Decree 

(EPA review time of 14 days) 

If necessary, revised Contractor list due 30 days after 
receipt of EPA comments 

Update, as necessary 

Ninety (90) days after approval of RD/RA Work Plan 

(EPA review time of 28 days)i 

If necessary, revised plan due 28 days after receipt of EPA 
comments 



East Side RD/RA SOW for the EMOU, October 2003 Page 36 

Intermediate Not required

Remedial Design

Submittal


Construction Bid Sixty (60) days after EPA approval of Conceptual and

Packages Preliminary Design Submittal


(EPA review time of 28 days)l 

As Built Concurrent with Remedial Action Construction Report

Construction

Drawings (EPA review time of 14 days)!


Selection of Sixty (60) days after issuance of bid packages

Construction Sub

Contractor(s)


Notification of Within 5 days of selection

Selected

Construction Sub

Contractor(s)


Pre-Construction Twenty one (21) days after selection of construction sub

Meeting contractors


Initiate Fourteen (14) days after Pre-Construction Meeting

Construction


Complete Per milestone schedule in EPA approved Conceptual and

Construction Preliminary Design submittal


Pre-Final Fourteen(14) days after East Side Performing Settling

Construction Defendants determine that the remedial action is operating

Inspection as designed


Pre-Final Fourteen (14) days after Pre-final Construction Inspection

Construction

Inspection

Report




East Side RD/RA SOW for the EMOU, October 2003 Page 37 

Final To be defined in the Pre-Final Construction Inspection

Construction Report

Inspection

(if needed)


Final Fourteen (14) days after Final Construction Inspection

Construction

Inspection

Report (if

needed)


Remedial Action Draft due sixty (60) days after EPA approval of Pre-

Construction Final/Final Construction Inspection Report

¯ Report 

(EPA review time of 28 days)~ 

If needed, revised Report due 28 days after receipt of EPA 
comments 

Interim Remedial due two hundred and seventy (270) days after EPA 
Action Report	 approval of the Remedial Action Construction Report or 

fourteen (14) days after East Side Performing Settling 
Defendants determine that performance criteria for the 
remedial action are being met, whichever is earlier 

(EPA review time of 28 days)1 

If needed, revised Report due 28 days after receipt of EPA 
comments 

Operation and Draft Manual due 14 days after Pre-Final/Final

Maintenance Construction Inspection

Manual


If requested by EPA, revised Manual due 21 days after 
receipt of EPA comments 
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Performance Due every 6 months, for first three years, and annually 
Evaluation thereafter following EPA’s approval of Remedial Action 
Reports Construction Report 

Progress Reports	 Due monthly, beginning thirty (30) days after the lodging 
date of the Consent Decree 

Quarterly Per schedule in theEPA approved Compliance and


Compliance and Sentinel Well Network Monitoring Plan

Sentinel Well

Network

Monitoring

Reports


Non-compliance Due seven (7) days after receipt of information indicating

Notification non-compliance


Compliance Draft due fourteen (14) days after receipt of information

Action Plan indicating non-compliance


Compliance As established in an EPA approved Compliance Action

Correction Plan " "

Report


Sampling and No later than the date of the Conceptual and Preliminary

Analysis Plan Remedial Design submittal


Site Health and No later than the date of the Conceptual and Preliminary

Safety Plan Remedial Design submittal


Construction Concurrent with Conceptual and Preliminary Design

Quality Submittal

Assurance Plan,

Construction

Health and

Safety Plan
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Pre-Certification 
Inspection for 
Completion of 
the Work 

Certification that 
all Work has 
been Completed 

Forty-five (45) days after East Side Performing Settling 
Defendants conclude that all Work has been performed, 
including completion of all Operation and Maintenance 
activities 

Thirty (30) days after the pre-certification inspection 

1. Estimated time, in calendar days. Failure to review a deliverable within the estimated 
time shall not constitute a violation of the Consent Decree by the United States. 
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This schedule assumes a Design-Bid-Build approach will be utilized. 

Lodging Date of the 
Consent Decree 

Notification of Project 
Coordinator (as 
required by Section 
XII of the Consent 
Decree) 

Compliance and 
Sentinel Well Network 
Plan 

Select Contractor and 
Initiate Compliance 
and Sentinel Well 
Installation 

Compliance and 
Sentinel Well 
Installation Report 

Compliance and¯ 

Sentinel Well Network 
Monitoring Plan 

Twenty (20) days after the lodging date of the 
Consent Decree 

Ninety (90) days after the lodging date of the 
Consent Decree 

(EPA review time of 14 days) ~ 

If necessary, revised Plan due 21 days after receipt 
of EPA comments 

Thirty (30) days after EPA approval of Compliance 
and Sentinel Well Network Plan 

Seventy five (75) days after completion of 
compliance and sentinel installation activities 

(EPA review time of 14 days)1 

If necessary, revised¯ Report due 21days after 
receipt of EPA comments 

Forty five (45) days after EPA approval of 
Compliance and Sentinel Well Installation Report 

(EPA review time of 21 days)1 

If necessary, revised Plan due 21 days after receipt 
of EPA comments 
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RD/RA Work Plan 

General Monitoring 
Plan 

Notification of 
Supervising 
Contractor (as required 
by Section VI of the 
Consent Decree) 

RD/RA Work Plan 

Conceptual and 
Preliminary Remedial 
Design Submittal 

Intermediate Remedial 
Design Submittal 

Pre-Final Remedial 
Design Submittal 

Final Remedial Design 
submittal (if needed) 

Forty five (45) days after EPA approval of the 
Compliance and Sentinel Well Installation Report 

(EPA review time of 21 days)~ 

If necessary, revised plan due 21 days after receipt 
of EPA comments 

Sixty (60) days after EPA approval of Conceptual 
and Preliminary Design Submittal 

(EPA review time of 30 days)1 

If necessary, revised plan due 21 days after receipt 
o f EPA comments 

Ninety (90) days after the lodging date of the 
Consent Decree 

(EPA review time of 14 days) 1 

If necessary, revised contractor list due 30 days 
after receipt of EPA comments 

Update, as necessary 

One hundred twenty (120) days after approval of 
RD/RA Work Plan 

(EPA review time of 28 days)l 

If necessary, reviseddesign due 28 days after 
receipt of EPA comments 

Not required. 

One hundred twenty (120) days after EPA approval 
of Conceptual and Preliminary Design Submittal 

(EPA review time of 28 days)1 

Twenty one (21) days after EPA approval of Pre-
Final Remedial Design Submittal 
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Selection of 
Construction 
Contractor 

Notification of 
Selected Construction 
Contractor 

Pre-Construction 
Meeting 

Initiate Construction 

Complete 
Construction 

Pre-Final Construction 
Inspection 

Pre-Final Construction 
Inspection Report 

Final Construction 
Inspection 
(if needed) 

Final Construction 
Inspection Report (if 
needed) 

Remedial Action 
Construction Report 

Sixty days (60) days after EPA approval of Pre-
Final/Final Remedial Design Submittal 

Within 5 days of selection 

Fourteen (14) days after EPA approval of selected 
construction contractor 

Fourteen (14) days after Pre-Construction Meeting 

Per milestone schedule in EPA approved Pre-
Final/Final Design Submittal 

Fourteen (14) days after East Side Performing 
Settling Defendants determine that the remedial 
action is operating as designed 

Fourteen (14) days after Pre-Final Construction 
Inspection 

To be defined in the Pre-Final Construction 
Inspection Report 

Fourteen (14) days after Final Construction 
Inspection 

Draft due sixty (60) days after EPA approval of 
Pre-Final/Final Construction Inspection Report 

(EPA review time of 28 days)l 

If needed, revised Report due 28 days after receipt 
of EPA comments 
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¯ 
Interim Remedial 
Action Report 

Operationand¯ 

Maintenance Manual 

Performance 
Evaluation Reports 

Progress Reports 

Quarterly Compliance 
and Sentinel Well 
Network Monitoring 
Reports 

Non-compliance 
¯Notification 

Compliance Action 
Plan 

Compliance 
Correction Report 

Draft due two hundred and seventy (270) days after 
EPA approval of the Remedial Action Construction 
Report or fourteen (14) days after East Side 
Performing Settling Defendants determine that 
performance criteria for the remedial action are 
being met, whichever is earlier 

(EPA review time of 28 days)l 

If needed, revised Report due 28 days after receipt 
of EPA comments 

Draft Manual due 14 days after pre-Final/Final 
Construction Inspection 

If requested by EPA, revised Manual due 21 days 
after receiPt of EPA comments 

Due every 6 months for first three years, and 
annually thereafter following EPA approval of 
Remedial Action Construction Report 

Due monthly, beginning thirty (30) days after the 
lodging date of the Consent Decree 

Per schedule in the EPA approved Compliance and 
Sentinel Well Network Monitoring Plan 

Due seven (7) days after receipt of information 
indicating non-compliance 

Draft due fourteen (14) days after receipt of 
information indicating non,compliance 

As established in an EPA approved Compliance 
Action Plan 
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Sampling and Analysis No later than the date of the Conceptual and 
Plan 

Site Health and Safety 
Plan 

Construction Quality 
Assurance Plan, 
Construction Health 
and Safety Plan 

Pre-Certification 
Inspection for 
Completion of the 
Work 

Certification that all 
Work has been 
Completed 

Preliminary Remedial Design submittal 

No later than the date of the Conceptual and 
Preliminary Remedial Design submittal 

No later than the date of the Pre-final/Final 
Remedial Design Submittal 

Forty-five (45) days after East Side Performing 
Settling Defendants conclude that all Work has 
been performed, including completion of all 
Operation and Maintenance activities 

Thirty (30)days after the pre-certification 
inspection 

1. Estimated time, in calendar days. Failure to review a deliverable within the estimated time 
shall not constitute a violation of the Consent Decree by the United States. 
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VI. References 

The following list, although not comprehensive, provides citations for many of the 
regulations and guidance documents that apply to the RD/RA process. East Side Performing 
Settling Defendants shall review these guidance documents and shall use the information 
provided therein in performing the RD/RA and preparing all deliverables under this SOW. 

"National Oil and Hazardous Substances Pollution Contingency Plan, Final Rule," 
40 CFR, Part 300. 

"Superfund Remedial Design/Remedial Action Handbook," U.S. EPA, Office of 
Emergency and Remedial Response, June 1995 (EPA 540/R-95/059). 

"Interim Final Guidance on Oversight of Remedial Designs and Remedial Actions 
Performed by Potentially Responsible Parties," U.S. EPA, Office of Emergency and 
Remedial Response, February 14, 1990, OSWER Directive No. 9355.5-01. 

"EPA NEIC Policies and Procedures Manual," U.S. EPA, May 1978, revised May 
1986. 

"Guidance for the Data Quality Objectives Process" U.S. EPA, (EPA QA/G-4). 

"EPA Requirements for Quality Assurance Project Plans for Environmental Data 
Operations," May 1994, U.S. EPA, (EPA QA/R-5). 

"Guidance for Quality Assurance Project Plans," February 1998, U.S. EPA, (EPA 
QA/G-5). 

"Preparation ofa U.S. EPA Region 9 Field Sampling Plan for Private and State-Lead 
Superfund Projects," April 1990, U.S. EPA, (No. 9QA-06-89). 

"Guidance on Remedial Actions for Contaminated Ground Water at Superfund. 
Sites," U.S. EPA, Office of Emergency and Remedial Response, (Draft), OSWER 
Directive No. 9283.1-2. 

"Methods for Monitoring Pump-and-Treat Performance," U.S. EPA, Office of 
Research and Development, June 1994 (EPA 600/R-94/123). 
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Well Locations 



East Side RD/RA SOW for the EMOU, September 2003 

Table 1 
(pdf file) 

El Monte OU 

Water Quality Data 

Early Response Action Program Monitoring 



East Side RD/RA SOW for the EMOU, September 2003 

Attachment 1 

June 1999 Interim Record of Decision 

(See Appendix A to the Consent Decree) 

Attachment 2 

Explanation of Significant Differences (ESD) 

(See Appendix B to the Consent Decree) 
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Attachment 3 
Summary of Pre-Remedial Design Work 

El Monte Operable Unit 

Following completion of the RI/FS, the Northwest E1 Monte Community Task Force 
(NEMCTF) performed preliminary remedial design (pre-RD) work at the Site. This work, 
associated with the NEMCTF’s Early Response Action Program (ERAP), included the 
following: (1) installation and sampling of eight monitoring wells in late 1998/early 1999 and 
preparation of an ERAP monitoring well completion report, (2) five rounds of groundwater 
sampling, one in December 1998/January 1999, one in September 1999, one in June 2000, one 
in November 2000, and one in August 2001, at selected RI, ERAP, and facility monitoring 
wells, including analysis for perchlorate, 1,4-dioxane, and NDMA, (3) preparation of a report 
evaluating discharge options for water produced from extraction wells completed in the 
shallow zone, (4) groundwater modeling to assist in locating shallow zone extraction wells, (5) 
installation, aquifer testing, and sampling of three shallow extraction wells in the western 
EMOU in the summer of 2000, (6) installation and sampling of two shallow zone compliance 
wells in the western EMOU in the Spring of 2001, and (7) installation of a third shallow zone 
compliance well in the western EMOU in the Spring of 2002. The following, associated, 
documents were prepared by Camp Dresser and McKee (CDM) on behalf of the NEMCTF: 

"’Sampling and Analysis Plan, Phase I Early Response Action Program, E1 Monte Operable 
Unit, San Gabriel Valley, Los Angeles County, California, "" August 31, 1998. 

"EMOU Early Response Action Program, Contaminant Transport Modeling, Proposed 
Western Shallow Zone Extraction Well Locations, "" December 10, 1999. 

"Phase 1A Early Response Action Program Report of Well Installationsand Round 5 
Groundwater Monitoring, El Monte Operable Unit, San Gabriel Valley, Los Angeles County, 
California ," February 15, 2000 

"Discharge Options Study Report, E1 Monte Operable Unit, San Gabriel Valley, Los Angeles 
County, California," May 8, 2000. 

Figure 1 of the SOW depicts the approximate locations of the fourteen ERAP (pre-RD, post-
RI/FS) wells: eight monitoring wells (ERP-1 to ERP-8), three shallow zone extraction wells 
(EW-18, EW-19, and EW-20), and three shallow zone compliance wells (ERP-9, ERP-10, and 
ERP-11) Extraction wells EW-18, EW-19, and EW-20 were installed near the current westem 
extent of>MCL VOC contamination in the shallow zone, with the intention of containing 
VOCs above 10 times MCLs. Compliance wells ERP-9, ERP-10, and ERP-11 were installed 
downgradient of the extraction wells to assess compliance with the performance criteria for the 
western shallow zone. The location of the extraction wells and the compliance wells is subject 
to EPA’s approval. Table 1 summarizes the sampling results from the ERAP monitoring, 
extraction, and compliance wells. 
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STATEMENT OF WORK FOR 
REMEDIAL DESIGN AND REMEDIAL ACTION 

(West Side) 
El Monte Operable Unit 

San Gabriel Valley Superfund Site Area I 

I. Introduction 

This Statement of Work (SOW) describes the activities West Side Performing Settling 
Defendants must perform to design, construct, operate, maintain, monitor, and evaluate a portion 
of the interim remedial action described in the El Monte Operable Unit (EMOU) Interim Record 
of Decision ([ROD), as supplemented by the Explanation of Significant Differences (ESD), and 
as set forth in this SOW. The IROD, which specifies the remedy for the site, was signed June 23, 
1999. The ESD was issued in August 2002. This SOW is Appendix D to the EMOU Consent 
Decree. 

The interim remedial action described in the IROD includes performance criteria that require 
control of contaminant migration in the shallow zone, the deep zone northwestern area, and the 
deep zone southern area. The West Side Performing Settling Defendants to this Consent Decree 
are required to implement the deep zone northwestern area remedial action and a portion of the 
shallow zone remedial action (the western portion). The western portion of the shallow zone 
generally refers to the contamination present west of Baldwin Avenue (Figure 1). 

The EMOU addresses a several-square-mile area of groundwater contamination extending 
beneath portions of E1 Monte, Rosemead, and Temple City, in Los Angeles County, California. 
Chemicals of potential concem in the groundwater in the EMOU include volatile organic 
compounds (VOCs) listed in Table 5 of the IROD (Attachment 1) and emerging chemicals (ECs) 
perchlorate, n-Nitrosodimethlyamine (NDMA), hexavalent chromium, and 1,4-dioxane listed in 
the ESD (Attachment 2). 

EPA intends to review deliverables to assess whether or not the remedial action will achieve the 
remedial objectives defined in the IROD, as supplemented by the ESD, and Performance Criteria 
set forth in the IROD, ESD, and this SOW. EPA review or approval of a task or deliverable shall 
not, however, be construed as a guarantee of the adequacy of such task or deliverable. 

A description of the pre-Remedial Design work that has been completed by the Potentially 
ResponsibleParties (PRPs) can be found in Attachment 3 of the SOW. 

The definitions set forth in Section IV of the Consent Decree shall apply to this SOW unless 
expressly provided otherwise herein. 
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II.	 Summary of the El Monte OU Interim Remedial Action Components to be 
Addressed by this SOW 

Shallow Zone - Western Portion: 

The IROD, as supplemented by the ESD, requires the remedial action to prevent shallow zone 
groundwater contamination that exceeds 10 times the ARARs (Table 5 of the IROD) from 
migrating beyond its current lateral and vertical extent in the western and eastern EMOU. Figure 
2 of the IROD showed that, as of 1997, the higher concentration shallow zone contamination was 
distributed in two areas of the EMOU. A more recent (2002) depiction of the shallow VOC 
contamination in the EMOU is shown on Figure 1 of this SOW. Groundwater must be 
monitored for compliance to verify that Performance Criteria are met. Compliance with 
Performance Criteria will be evaluated using data collection and analysis procedures outlined in 
the Compliance Monitoring Plan, as well as information presented in compliance monitoring and 
performance evaluation reports. EPA shall approve the locations and specifications of the 
shallow zone compliance wells. 

Deep Zone - Northwestern Area: 

The IROD requires the remedial action to provide sufficient hydraulic control to prevent deep 
zone groundwater contamination that exceeds the ARARs listed in Table 5 of the IROD from 
migrating beyond the Encinitas Well Field Area in the northwestern portion of the EMOU. In 
the northwest portion of the OU, hydraulic control can be accomplished by: (1) installing new 
wells upgradient of the Encinitas Well Field Area; or (2) using existing production wells alone, 
or in combination with new wells. 

Compliance wells shall be installed in strategic locations to verify that the hydraulic control is 
sufficient to meet the Performance Criteria. The approximate extent of the northwestern deep 
zone plume can be found in Figure 3 of the IROD. EPA shall approve the locations and 
specifications of the deep zone compliance wells. Sentinel wells located upgradient of the 
compliance wells are recommended to avoid exceedances of the Performance Criteria. 

Compliance monitoring wells should be located such that ifARARs are exceeded or are expected 
to be exceeded in upgradient sentinel monitoring wells, adequate time is available to take action 
to maintain concentrations below ARA_Rs at the compliance wells. 

Initial Remedial Design Work: 

As an initial step, West Side Performing Settling Defendants shall design and install the 
compliance wells (and sentinel wells, if necessary) in the shallow and deep groundwater zones. 
West Side Performing Settling Defendants shall demonstrate to EPA’s Satisfaction that each well 
is appropriate for measuring compliance, as described in Section 111 (Performance Criteria) of 
this SOW. Prior to installation of compliance and sentinel wells, West Side Performing Settling 
Defendants shall submit to EPA a Compliance and Sentinel Well Network Plan, describing the 
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proposed locations and specifications of the wells, as required in Section IV of this SOW. After 
installation and sufficient sampling of each proposed compliance and sentinel well, EPA shall 
determine whether the location and construction of each well is acceptable for its proposed use. 
West Side Performing Settling Defendants shall submit a Compliance and Sentinel Well 
Installation Report, signifying the time at which compliance monitoring will begin, as described 
in Section IV of this SOW. After EPA approval of the Compliance and Sentinel Well 
Installation Report, West Side Performing Settling Defendants shall assume quarterly sampling 
of each well to ensure that the Performance Criteria are met in the shallow and deep zones, and 
submit Quarterly Compliance Monitoring Reports, as required by the Compliance Monitoring 
Plan. 

Other Remedial Design requirements are set forth in Sections m and IV of this SOW. 

HI. Performance Criteria 

As specified in the Consent Decree, West Side Performing Settling Defendants shall meet all 
Performance Criteria, Remedial Action Objectives and Applicable or Relevant and Appropriate 
Requirements (ARARs) set forth in the IROD, ESD, and this SOW. The IROD states that the 
Remedial Action Objectives (RAOs) for the EMOU are to prevent exposure of the public to 
contaminated groundwater above MCLs; inhibit contaminant migration from the more highly 
contaminated portions of the aquifer to the less contaminated areas or depths; reduce the impact 
of continued contaminant migration on downgradient water supply wells; and protect future uses 
of less contaminated and uncontaminated areas. All compliance monitoring data shall be 
reported in the Quarterly Compliance Monitoring Reports. The IROD requires that the remedial 
action provide sufficient hydraulic control of contaminated groundwater in the shallow and deep 
zones to meet the Performance Criteria. 

The Performance Criteria include the treatment standards, standards of control, quality criteria, 
and other substantive requirements, criteria or limitations included in the IROD and ESD. 

A. Shallow Zone Compliance with Performance Criteria 

The remedial action shall prevent groundwater in the shallow zone with VOC 
contamination above 10 times the ARARs (Table 5 of the IROD) from migrating 
beyond its current lateral and vertical extent. 

West Side Performing Settling Defendants shall monitor compliance with this 
criterion at a sufficient number of wells that meet the following requirements and 
have been approved by EPA: 

(1)	 Wells located laterally and vertically downgradient of shallow groundwater 
contamination exceeding 10 times the relevant VOC ARARs, but generally 
within areas where VOC concentrations exceed the ARARs listed in 
Table 5 of the IROD. 
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(2)	 Wells completed with screen lengths generally of 20 feet or less located 
between the water table and 130 feet bgs. Alternative screened intervals 
and well depths may be appropriate in limited situations and will be subject 
to EPA evaluation and approval on a case-by-case basis. 

West Side Performing Settling Defendants shall conduct quarterly sampling at the 
shallow zone compliance wells to ensure compliance with the shallow zone 
Performance Criteria. Results shall be reported in the Quarterly Compliance 
Monitoring Reports. The frequency of sampling may be decreased in the future if 
the monitoring data support such a decrease, and West Side Performing Settling 
Defendants obtain EPA approval. Conversely, if it appears, based on trends in 
sampling data; that concentrations may exceed the Performance Criteria, the 
sampling frequency may be increased. Contaminant concentrations at the 
compliance wells will be the absolute criteria for evaluating compliance. The 
Compliance Monitoring Plan shall specify how compliance well data will be used 
to demonstrate compliance with the Performance Criteria. EPA expects that 
groundwater containment actions will be implemented sufficiently upgradient of 
the compliance wells to provide enough of a buffer zone to allow additional 
actions to be taken, if necessary, to ensure compliance. The use of sentinel well 
data will be permitted to guide containment actions which may affect or alter the 
measurements at the compliance wells. 

To avoid exceedances of the shallow zone performance criteria, EPA recommends 
that West Side Performing Settling Defendants install additional sentinel wells or 
use existing wells upgradient of the compliance wells, where appropriate, as an 
early warning system to provide West Side:Performing Settling Defendants 
sufficient time to address and prevent noncompliance. 

B. Deep Zone Compliance with Performance Criteria: 

The remedial action shall provide sufficient hydraulic control to prevent 
groundwater in the deep zone with VOC contamination above ARARs (Table 5 of 
the IROD) from: (a) migrating into or beyond the Encinitas Well Field Area in the 
northwest portion of the OU. The Encinitas Well Field Area is defined as the area 
encompassed by(l) the wells listed in Section 11.1.3.2 of the IROD and (2) the 
current downgradient extent of contamination above ARARs in the deep zone, in 
the vicinity of the wells listed in Section 11.1.3.2 of the IROD. 

In the northwest portion of the OU, hydraulic control can be accomplished by: 
(1) installing new wells upgradient of the Encinitas Well Field Area; or (2) using 
existing production wells alone, or in combination with new wells. If existing 
production wells are used, West Side Performing Settling Defendants shall 
demonstrate that pumping from the production wells alone, or in combination 



West Side RD/RA SOW for the EMOU, October 2003 Page 5 

with new wells, provides sufficient hydraulic control to meet the Performance 
Criteria. If existing production wells are used, West Side Performing Settling 
Defendants shall also provide assurances acceptable to EPA that the wells will 
operate in a manner that ensures compliance with the Performance Criteria, if 
possible. The West Side Performing Settling Defendants shall provide copies of 
agreements between themselves and the water companies or entities who own the 
production wells to EPA for approval. The remedial measures must provide 
sufficient hydraulic control, without the aid of other wells not included in the 
remedial action, to ensure that the Performance Criteria are not exceeded. 

West Side Performing Settling Defendants shall monitor compliance with this 
criterion at a sufficient number of compliance wells that meet the following 
requirements and have been approved by EPA: 

(1) Located within 2,000 feet of either (1) the current extent of groundwater 
contaminated with any VOC exceeding its ARAR or (2) a production well 
listed in Section 11.1.3.2 of the IROD, whichever represents the nearest 
margin of the Encinitas Well Field Area. The intent of locating these wells 
in this manner is to provide compliance points that are sufficiently distant 
fxom existing contamination above ARARs to provide enough time to 
ensure that additional actions can be taken before threshold concentrations 
are exceeded. The wells must also be sufficient in number, appropriately 
screened and adequately located to ensure that contamination above 
ARARs does not migrate away from the Encinitas Well Field Area. 

(2)	 Located generally west to northwest of the current extent of deep zone 
contamination, within the area with detectable VOC concentrations in the 
deep zone. 

(3)	 Completed with screen lengths of 20 feet or less within the deep zone. 
Larger, or multiple depth, screened intervals may be appropriate in limited 
situations subject to EPA evaluation and approval on a case-by-case basis. 

West Side Performing Settling Defendants shall conduct quarterly sampling at the 
deep zone compliance wells to ensure compliance with the deep zone 
Performance Criteria. Results shall be reported in theQuarterly Compliance 
Monitoring Reports. The frequency of sampling may be decreased in the future if 
the monitoring data supports such a decrease and West Side Performing Settling 
Defendants obtain EPA approval. Conversely, if it appears, based on trends in 
sampling data, that concentrations may exceed the Performance Criteria, the 
sampling frequency maybe increased. Contaminant concentrations at the 
compliance wells will be the absolute criterion for evaluating compliance. The 
Compliance Monitoring Plan shall specify how compliance well data will be used 
to demonstrate compliance with the Performance Criteria. EPA expects that 
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groundwater containment actions will be implemented sufficientlY upgradient of 
the compliance wells to provide enough of a buffer zone to allow additional 
actions to be taken, if necessary, to ensure compliance. 

Additional Requirements 

Implementation of the remedial action shall not adversely affect production wells 
that are not part of the remedial action (i.e., shall not increase the migration of 
contamination into the wells). In addition, the remedial action must meet the 
Performance Criteria for both the shallow and deep zones without relying on the 
effects of wells that are not part of the remedial action. 

Indications of an imminent exceedance of the Performance Criteria at a 
compliance well will be considered as evidence that groundwater contamination is 
migrating and that additional hydraulic containment or alternative, appropriate 
measures, as approved by EPA, shall be required. In the event of an actual or 
imminent exceedance of the Performance Criteria at the compliance wells, West 
Side Performing Settling Defendants shall take actions (e.g., implement additional 
groundwater extraction and treatment) to achieve sufficient hydraulic control 
within a time frame specified in the Compliance Monitoring Plan (Section IV.G). 
A verifiedexceedance of the Performance Criteria at a compliance well is a 
violation of the Consent Decree which may result in enforcement action. 

Groundwater Treatment and Discharge 

West Side Performing Settling Defendants shall treat all groundwater that is 
extracted pursuant to this SOW. West Side Performing Settling Defendants shall 
install and operate treatment systems that are designed to reduce the 
concentrations of the contaminants listed in Table 5 of the IROD to below 
ARARs. Subject to EPA approval, these requirements may not apply to EPA-
approved CERCLA Section 104(b) activities that will result in temporary high 
flow, high volume discharges (e.g., discharges from sampling of selected water 
supply wells or aquifer tests). 

Extracted groundwater is expected to be treated with air stripping (with off-gas 
controls) or liquid-phase carbon adsorption to remove the contaminants listedin 
Table 5 of the IROD. Extracted groundwater may need to be treated for the 
contaminants listed in the ESD by ion exchange and ultraviolet light with 
oxidation, or other appropriate technologies, as necessary, to achieve compliance 
with the ARARs. If alternative treatment technologies are proposed, EPA will 
evaluate the alternative technologies in accordance with the criteria specified in 40 
CFR Section 300.430 during remedial design. 
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Following treatment, extracted groundwater can either be provided to local water 
purveyors for use in the San Gabriel Basin ("the Basin"), or discharged to Eaton 
Wash or the Rio Hondo. Alternative discharge options maybe used, subject to 
EPA approval. Unless waived by the appropriate agencies and approved by EPA, 
disposal of the treated groundwater must comply with the applicable or relevant 
and appropriate requirements (ARARs) identified in the IROD and other 
requirements for the contaminants listed in the ESD that need to be considered. In 
addition, introduction of treated groundwater into a public water supply is an 
offsite activity that must comply with all other state and federal requirements in 
effect at the time of the activity. 

The extraction and treatment of groundwater shall comply with the following 
requirements: 

o" 

, 

° 

° 

. 

.. 

Treatment systems shall be designed and operated to reduce the 
concentrations of contaminants to below the ARARs listed in Table 5 of the 
IROD under all anticipated operating conditions; treatment systems for the 
contaminants listed in the ESD shall be designed and operated, as 
necessary, to achieve compliance with ARARs. 

Best available control technology for toxics (T-BACT) shall be used on 
new stationary operating equipment, so the cumulative carcinogenic impact 
from air toxics does not exceed the maximum individual cancer risk limit 
often in one million (1 x 105), as required by South Coast Air Quality 
Management District (SCAQMD) Rule 1401; 

For water to be provided to a public water supply, the installation and 
operation of treatment systems shall be designed to reduce the 
concentrations of parameters for which there are Federal or State Secondary 
MCLs to attain secondary MCLs; 

Extraction and treatment systems shall comply with the substantive 
portions of SCAQMD Regulation XIII, comprising Rules !301 through 
1313, pertaining to new source review; 

Extraction and treatment systems shall comply with the water quality 
objectives for discharge of treated water from the Regional Water Quality 
Control Board (RWQCB) Los Angeles Basin Plan and State Water 
Resources Control Board (SWRCB) Resolution 68-16, as outlined in the 
IROD; 

Extraction and treatment systems shall comply with limits in visible 
emissions (SCAQMD Rule 401) and particulate concentrations (SCAQMD 
Rule 403); 
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Extraction and treatment systems shall not cause the discharge of material 
that is odorous or causes injury, nuisance or annoyance to the public 
(SCAQMD Rule 402); 

Extraction and treatment systems shall comply with the substantive 
requirements in Title 22, California Code of Regulations (CCR), Sections 
66264.601 -.603 for Miscellaneous units, and related substantive closure 
requirements in Sections 66264.111 -. 115 for air strippers or granular 
activated carbon (GAC) contractors; 

Extraction and treatment systems shall comply with container and storage 
requirements in Title 22, CCR, Sections 66264.170 -. 178 for the storage of 
contaminated groundwater over 90 days; 

10.	 Extraction and treatment systems shall comply with Title 22, CCR, 
Sections 66262 and 66268 and other State Hazardous Waste Control Act 
(HWCA) requirements for storage and disposal if the spent carbon is 
classified as a hazardous waste; and 

11.	 Extraction and treatment systems shall comply with the substantive 
portions of the State Water Well Standards for construction of water supply 
wells. 

IV. List of Deliverables and Other Tasks 

West Side Performing Settling Defendants shall submit plans, specifications, and other 
deliverables for EPA review and/or approval, as specified below. EPA may also request 
periodic updates of selected deliverables (e.g., Work Plan, Sampling Plan, Monitoring Plans, 
etc.) described in this section of the SOW, as more information is gathered or as conditions 
change during implementation of the RD/RA. One copy of each final written deliverable shall 
be provided in an unbound format suitable for reproduction; additional copies shall be provided 
as stated in the Consent Decree. Information presented in color must be legible and 
interpretable when reproduced in non-color. If EPA requests, final written deliverables shall 
also be provided in electronic format. Subject to approval in advance by EPA, large format 
submittals may also be submitted electronically in a CD deliverable format. 

West Side Performing Settling Defendants shall implement quality control procedures to ensure 
the quality of all reports and submittals to EPA. These procedures shall include but are not 
limited to: internal technical and editorial review; independent verification of calculations; and 
documentation of all reviews, problems identified, and corrective actions taken. 
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As described in Section XI of the Consent Decree, EPA may approve, disapprove, or modify 
each deliverable. Major deliverables are described below and shall be submitted according to 
the schedule in Section V of this SOW. 

A. Compliance and Sentinel Well Network Plan 

Prior to installation of compliance and sentinel wells, West Side Performing 
Settling Defendants shall submit to EPA a Compliance and Sentinel Well 
Network Plan, describing the proposed locations and specifications of the 
compliance or sentinel wells, All existing wells that may be used for compliance 
or sentinel purposes must be described in this plan. Additionally, all proposed 
new compliance and sentinel wells must be described and a schedule for their 
installation provided. West Side Performing Settling Defendants shall 
demonstrate to EPA’s satisfaction that each proposed compliance well is 
appropriate for measuring compliance, as described in Section Ill (Performance 
Criteria) of this SOW. This plan will include sampling procedures for 
confirming the adequacy of all proposed compliance and sentinel wells. West 
Side Performing Settling Defendants must sample each proposed compliance and 
sentinel well at least two times to demonstrate that each well is suitable to be a 
compliance well as described in the [ROD and this SOW. Additional 
confirmation sampling may be required for proposed compliance wells if initial 
sampling results are inconsistent. After installation and sufficient sampling, EPA 
shall determine whether each well is acceptable for use as a compliance and or 
sentinel well. 

B. Compliance and Sentinel Well InstallationReport 

After installation of the compliance and sentinel wells, West Side Performing 
Settling Defendants shall submit a Compliance and Sentinel Well Installation 
Report, signifying the time at which compliance monitoring willbegin. This 
report will include all sampling results for all proposed compliance and sentinel 
wells, and the data must show concentrations that adhere to the requirements for 
compliance and sentinel wells as outlined in the [ROD and this SOW. After 
EPA approval of the Compliance and Sentinel Well/nstallationReport, West 
Side Performing Settling Defendants shall assume quarterly sampling of each 
well to ensure that the Performance Criteria are met in the shallow and deep 
zones, and submit Compliance Monitoring Reports, as required by the 
Compliance Monitoring Plan, described in Section IV.G of this SOW. 

C. Remedial Design/Remedial Action Work Plan 

West Side Performing Settling Defendants shall submit a Work Plan that 
describes the management strategy for design and construction of the remedial 
action ("RD/RA Work Plan"). The RD/RA Work Plan must be reviewed and 
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approved by EPA in accordance with Section XI of the Consent Decree. The 
Work Plan shall include: 

o ProjectDescription 

The RD/RA Work Plan shall include a description of the work to be 
implemented by West Side Performing Settling Defendants. The initial 
work should first and foremost focus on the location, installation, and 
monitoring of compliance and sentinel wells, including preparation of the 
Compliance and Sentinel Well Network Plan as required in Section IV of 
this SOW. The Work Plan shall also include, where applicable, 
additional data collection efforts (see Section IV.C.7 of this SOW); 
extraction locations; treatment technologies; details on planned discharge 
of the treated water; locations of major project components; an approach 
for evaluating existing equipment and facilities to be used as part of the 
remedial action; and other key aspects of the project. The Work Plan 
shall briefly discuss the condition, anticipated longevity, and any 
limitations in the use of each existing facility. 

Description of the Responsibility and Authority of M1 Organizations and 
. 

Key Personnel Involved With the Remedial Action. 

The RD/RA Work Plan shall include a description of the responsibilities 
and qualifications of key personnel expected to direct or play a significant 
role in the Remedial Design, Remedial Action, or Operation and 
Maintenance, including West Side Performing Settling Defendants’ 
Project Coordinator, Designer, Construction Contractor, Construction 
Quality Assurance personnel, and Resident Engineer. The Work Plan 
shall define lines of authority and provide brief descriptions of duties. 

3. Schedule 

The RD/RA Work Plan shall identify the initiation and completion dates 
for each required design activity, construction activity, inspection, and 
deliverable required by the Consent Decree and this SOW, consistent 
with the schedule included as Section V of this SOW. 

The Work Plan shall also identify the approximate timing of meetings 
and other activities that may require EPA participation, but are not 
identified in Section V of this SOW. 

The schedule shall indicate that coordination meetings will initially occur 
on a monthly basis and may be decreased in frequency as deemed 
appropriate by EPA. The coordination meetings shall address project 
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status, problems, project risk management, solutions, contingency 
planning, and schedule. A representative of the West Side Performing 
Settling Defendants shall prepare a meeting summary to document all 
decisions made, issues outstanding, schedule changes, planned follow up, 
and assignments. 

4. Contracting Strategy and Construction Process 

The RD/RA Work Plan shall briefly describe the planned contracting 
strategy, including a brief description of the process for evaluation and 
approval of construction changes and EPA review and approval of 
significant changes. If the West Side Performing Settling Defendants 
propose a design/build approach, whereby the entire comprehensive all-
in-one-package design and construction process is broken down into a 
series of discrete design-build packages, then, subject to EPA approval, 
the RD/RA Work Plan shall describe the contracting strategy consistent 
with this alternative project delivery approach. 

Plans for Satisfying All Permitting Requirements and Acquiring Property, 
. 

Leases, Easements, or Other Access. 

The RD/RA Work Plan shall list all permits, property, leases, and 
easements required for implementation of the remedial action; permits, 
property, leases, and easements acquired to date; and a schedule for 
submittal of permit applications and acquisition of property, leases, or 
easements not yet obtained. 

Where normally required, permits must be obtained for all off-site 
activities, such as fi:om the California Department of Health Services for 
domestic use of treated water. West Side Performing Settling Defendants 
are not required to obtain permits for on-site remedialactivities, but must 
comply with all substantive requirements, including local building codes. 
If permits will not be obtained for an onsite activity where a permit is 
normally required, West Side Performing Settling Defendants shall 
describe all consultative or coordination activities planned to identify and 
satisfy the substantive requirements. The status of permitting issues will 
be updated monthly in the monthly progress report to EPA. 
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Third Parties Necessary for Design, Construction, or Operation of the 
Remedial Action. 

The RD/RA Work Plan shall describe the roles and responsibilities of 
West Side Performing Settling Defendants, participating water producers 
and water agencies, and other parties expected to play a significant role in 
the design, construction, or operation of the remedial action. The Work 
Plan shall summarize and provide copies of Memorandums of 
Understanding and draft or final agreements with water producers and 
other third parties expected to participate in implementation of the 
remedial action. If legally-binding agreements are not in place, the Work 
Plan shall describe commitments made to date and planned efforts to 
secure necessary commitments, including an estimated schedule. If the 
participation of a third party is uncertain, the Work Plan shall describe 
alternatives to be implemented in the event that the party does not fulfill 
its planned role. Possible third party roles include agreeing to the use of 
existing equipment (e.g., groundwater extraction wells, water treatment 
facilities, pipelines, groundwater recharge facilities), treatment plant 
operation, and acceptance of treated groundwater. 

Identification of Any Concerns about the Quantity, Quality, 
Completeness, or Usability of Water Quality or Other Data Upon Which 
the Design Will Be Based 

West Side Performing Settling Defendants shall provide a description of 
additional data collection efforts, if any, required for completion of the 
Remedial Design. This work, if any, will be initially described in the 
RD/RA Work Plan as one of the West Side Performing Settling 
Defendants’ first deliverables. West Side Performing Settling Defendants 
shall consider whether any data are needed to verify that critical design 
assumptions remain valid (e.g., the areas of groundwater contamination 
requiring hydraulic containment). If additional data are required, West 
Side Performing Settling Defendants shall propose a schedule for 
preparation of a Sampling and Analysis Plan (or Addendum) and 
implementation of the Plan. The Plan shall include all appropriate efforts 
to evaluate additional data collected. 

-8o	 A Description of Planned Community Relations Activities to Be 
Conducted During Remedial Design and/or Remedial Action. 

In accordance with Section XXX of the Consent Decree, West Side 
Performing Settling Defendants shall cooperate with EPA and the State in 
providing information regarding the Work to the public. As requested by 
EPA or the State, West Side Performing Settling Defendants shall 
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participate in the preparation of such information for dissemination to the 
public and in public meetings which may be held or sponsored by EPA or 
the State to explain activities at or relating to the Site. 

9. Updates to the RD/RA Work Plan and Periodic Reporting to EPA 

The RD/RA Work Plan shall describe provisions for reporting progress to 
EPA (consistent with the schedule included in Section V of this SOW and 
the Compliance Monitoring Plan to be prepared in accordance with 
Section IV.G of this SOW). The RD/RA Work Plan shall also describe 
how the Work Plan will be updated as needed to document changes or 
provide information not available at the time the Work Plan is submitted. 

If any of the information requested is not known at the time the RD/RA work 
plan must be submitted, and omitting the information f/om the work plan will not 
prevent compliance with any other requirements of this SOW, West Side 
Performing Settling Defendants may submit the information at a later date. If 
any information is omitted, West Side Performing Settling Defendants shall note 
in the work plan that the missing information was not available and specify when 
it will be submitted. 

D. Remedial Design 

Remedial Design activities shall include the preparation of clear and 
comprehensive design documents, construction plans and specifications, and 
other design activities needed to implement the work and satisfy Performance 
Criteria set forth in the IROD, ESD, and this SOW. IfEPA approves use of a 
design/build approach, the design and construction deliverables and milestones 
discussed below will need to be modified, subject to EPA approval. All plans and 
specifications shall be developed in accordance with relevant portions of the U.S. 
EPA’s Superfund Remedial Design/Remedial Action Handbook (EPA 540/R-
95/059), and in accordance with the schedule set forth in Section V of this SOW. 

1. Conceptual and Preliminary Design 

West Side Performing Settling Defendants shall submit a combined 
Conceptual and Preliminary Design Report in accordance with the 
approved schedule, as codified in the Work Plan. EPA approval is 
required before proceeding with further design work, unless EPA agrees 
otherwise. Unless modified by EPA, the Conceptual and Preliminary 
Design submittal shall include or address, at a minimum, the following: 

a.	 A detailed Design Basis Report that presents and justifies the 
concepts, assumptions, standards, and preliminary interpretations 
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and calculations used in the design. The Design Basis Report 
shall include: 

Volume or flow rate of water, air, and other media 
requiring treatment or disposal; 

(2) A summary of water quality or other data to be used¯ 

during design but not previously provided to EPA, along 
with an analysis of whether the data confirm assumptions, 
recommendations, or conclusions made to date for the 
EMOU; 

(3)	 Assumed treatment plant influent quality over the design ¯ 
life of the treatment system(s), with a description of the 
methodology used to develop the estimate (including 
discussion of the likelihood and magnitude of short-term 
and long-term changes in influent concentrations); 

(4)	 An explanation of how Performance Criteria for each 
aquifer zone will be met; 

(5)	 Discussion of any proposed or anticipated State or Federal 
drinking water or ambient water quality standards that 
would impact the design; and whether any special 
circumstances may apply. 

(6)	 Filtration, disinfection, corrosion control, or other 
treatment requirements in addition to removal of site 
contaminants; 

(7)	 Assumed treatment technologies and/or treatment trains 
(for all media and byproducts) and initial treatment 
process flow diagrams; appropriate equipment vendor 
information; 

(8)	 Preliminary sizing of treatment system(s) and other 
remedial action components; 

(9)	 Expected treatment facility removal capacity for all 
groundwater constituents requiring removal; 

(lO)	 Delivery locations, rates, and pressures for the treated 
groundwater, and other conveyance system assumptions 
for supplying or discharging treated groundwater; 
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(11)	 An assessment of the risk that insufficientrecharge 
capacity may allow groundwater to leave the San Gabriel 
Basin and payment of make up water may be required. 
Provisions for alternative use of treated groundwater 
should be discussed; 

(12) Interconnection requirements for delivery of treated 
groundwater, if any (e.g., connection to existing water 

¯ distribution systems); 

(13)	 System control strategy, including the level of reliability, 
redundancy, or specific damage prevention features 
needed in each major component of the remedial action to 
respond to seismic events, power outages, equipment 
failure, system maintenance, operator error, or deviations 
from design assumptions; 

(14) Listing and discussion of the relative importance of siting 
criteria for new extraction wells, treatment facilities, 
pipelines, and other facilities, along with preliminary 
locations and alignments; and 

(15)	 Estimate of the distance from each proposed extraction 
location to the location assumed in computer model 
simulations completed in support of the EMOU 
containment remedial actions and an evaluation of whether 
additional computer modeling activities are needed to 
verify the effectiveness of the actual extraction locations. 

b°	 An Updated Construction Schedule for construction and 
implementation of the Remedial Action that identifies timing for 
initiation and completion of all critical path tasks; and 

An updated list of permits, regulatory agency approvals, MOUs, 
access or use agreements, easements, and properties developed or 
acquired to date; copies of permits, approvals, and agreements not 
previously supplied to EPA; and activities and schedules for 
obtaining outstanding items required before start of construction 
(e.g., for use of existing facilities or disposition of the treated 
water). 

d°	 Preliminary plans, specifications, and drawings, of groundwater 
extraction, treatment, conveyance, and monitoring systems; 
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e. Listing of planned specification sections 

2. Intermediate Design 

Unless directed otherwise by EPA, West Side Performing Settling 
Defendants shall not be required to provide an Intermediate Design 
submittal, but may seek EPA review of design concepts or documents if 
desired. 

3. Prefinal/Final Design 

West Side Performing Settling Defendants shall submit the Preflnal 
Design when the design effort is complete in accordance with the 
approved schedule. The Prefinal Design shall fully address all comments 
made on the Conceptual and Preliminary Design Report (and during the 
Intermediate Design review, if it occurs) and, if not previously addressed, 
be accompanied by a memorandum indicating how the comments were 
incorporated into the Prefinal Design. The Prefinal Design documents 
shall be certified by a Professional Engineer currently registered in the 
State of California. 

The Prefinal Design shall serve as the Final Design ifEPA hasno further 
comments and provides its approval. The Prefinal Design submittals 
shall include a capital and operation and maintenance cost estimate; 
reproducible drawings and specifications; and a complete set of 
construction drawings in full and one-half size reduction. The Final 
Design should also include a schedule for construction completion, and 
satisfaction of the "Operational and Functional" criteria. 

West Side Performing Settling Defendants shall not be required to 
provide a Final Design submittal if, subject to EPA approval, the RD/RA 
is implemented using a design/build approach. Instead, West Side 
Performing Settling Defendants shall (a) provide as-built construction 
drawings to EPA, (b) meet with EPA for monthly, or less frequent, 
subject to EPA approval, updates, after completion of the Conceptual and 
Preliminary Design, (c) provide copies of bid packages for subcontracted 
components of remedy construction to EPA for review, and (d) provide a 
milestone schedule for design/build activities in the RD/RA Work Plan. 
If requested by EPA, the West Side Performing Settling Defendants shall 
prepare Technical Memoranda documenting key decisions made during 
the design/build phase. 
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. 
Applicability of RD Requirements to Extraction at the Encinitas Well 
Field or other Production Wells 

Groundwater at the Encinitas Well Field has been impacted by 
contaminated groundwater from the EMOU. The Southern Califomia 
Water Company (SCWC) currently treats and blends groundwater 
extracted from the Encinitas Well Field for VOCs, and has one treatment 
system in operation. If West Side Performing Settling Defendants intend 
to use any existing facilities and/or production wells in the Encinitas Well 
Field Area, or other purveyor-owned facilities and/or production wells as 
part of the northwestern deep zone remedial action, an agreement must be 
reached with the necessary water purveyors that provides for long-term 
extraction at the existing productions wells at rates and depths sufficient 
to ensure compliance with the Performance Criteria in Section III of this 
SOW. West Side Performing Settling Defendants shall submit as-built 
drawings and specifications for all existing facilities and wells to be used, 
operating agreements, and an operation and maintenance manual in lieu 
of design submittals. If any new facilities or wells will be required in the 
northwestern deep zone to adequately contain.the contaminated 
groundwater plume and meet the Performance Criteria, these should be 
included in the design process described above in Items 1 through 4. 
EPA will review the documents to evaluate the project’s capability to 
reliably achieve the Performance Criteria described in Section 111 of this 
SOW. Alter completing its evaluation, EPA will indicate: i) the extent to 
which the project appears to be achieving Performance Criteria; and ii) 
any neededmodifications to the project or its operation to fully satisfy 
Performance Criteria or ensure the project’s future capability to meet 
Performance Criteria. 

E. Remedial Action 

West Side Performing Settling Defendants shall implement the Remedial Action. 
During the design period, in preparation for implementation of the Remedial 
Action and in accordance with the schedule included in Section V of this SOW, 
West Side Performing Settling Defendants shall submit a Construction Quality 
Assurance Plan, a Construction Health and Safety Plan, and any needed updates 
to the RD/RA Work Plan. The Construction Quality Assurance Plan must be 
reviewed and approved by EPA prior to the initiation of the Remedial Action. 

Upon approval of the Final Design and Construction Quality Assurance Plan, 
West Side Performing Settling Defendants shall begin construction in accordance 
with the approved schedule. Significant field changes to the Remedial Action as 
set forth in the RD/RA Work Plan and Final Design shall not be undertaken 
without the approval of EPA. All work on the Remedial Action shall be 
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documented in enough detail to produce as-built construction drawings after the 
Remedial Action is complete. Review and/or approval of submittals does not 
guarantee that the remedial action, when constructed, will meet the Performance 
Criteria. 

1. Remedial Action Work Plan 

West Side Performing Settling Defendants shall not be required to submit 
a separate Remedial Action Work Plan. Instead, West Side Performing 
Sealing Defendants shall provide supplemental information as necessary 
to update the Remedial Design/Remedial Action Work Plan. 

2. Preconstruction Meeting 

A Preconstruction Meeting shallbe held after selection of the 
construction contractor but before initiation of construction. The meeting 
shall include West Side Performing Sealing Defendants’ representatives 
and interested federal, state and local government agency personnel; shall 
define the roles, relationships, and responsibilities of all parties; review 
work area security and safety protocols; review any access issues; review 
construction schedule; and review construction quality assurance 
procedures. 

West Side Performing Sealing Defendants shall ensure that the results of 
the Preconstruction Meetings are documented and transmitted to all 
parties in attendance, including the names of people in attendance, issues 
discussed, clarifications made, and instructions issued. 

3. Remedial Action Construction 

West Side Performing Sealing Defendants shall implement the Remedial 
Action as detailed in the approved RD/RA Work Plan (as updated) and 
approved Final Design. 

4. Prefinal Construction Inspection 

Within fourteen (14) days after West Side Performing Sealing 
Defendants believe that construction is complete and the remedial action, 
or a discrete portion of the remedial action, is operational and functional, 
West Side Performing Sealing Defendants shall notify EPA and the State 
for the purposes of conducting a prefinal inspection to be attended by 
EPA and West Side Performing Sealing Defendants. Other participants 
shall include the Project Coordinator and other federal, state, and local 
agencies with a jurisdictional interest. If a Prefinal Construction 
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Inspection is held for a portion of the remedial action, one or more 
additional inspections shall be conducted so that the entire remedial 
action is inspected. 

The objective of the inspection(s) is to determine whether construction is 
complete and the remedial action (or the inspected portion) is operating 
as designed. Any outstanding construction items discovered during the 
inspection shall be identified and corrected and noted on a bullet list. 
West Side Performing Settling Defendants shall certify that the 
equipment is effectively meeting the purpose and intent of the 
specifications. Retesting shall be completed where deficiencies are 
revealed. A Prefinal Construction Inspection Report shall be submitted 
by West Side Performing Settling Defendants that outlines the 
outstanding construction items, actions required to resolve the items, 
completion date for the items, and an anticipated date for a Final 
Inspection. The Prefinal Construction Inspection Report can be in the 
form of a bullet list or letter or Technical Memorandum. 

5. Final Construction Inspection 

Within fourteen (14) days after completion of any work identified in the 
prefinal inspection report, West Side Performing Settling Defendants 
shall notify EPA and the State for the purposes of conducting a final 
inspection. The fmal inspection shall consist of a walk-through 
inspection by EPA and West Side Performing Settling Defendants. The 
prefinal inspection report shall be used as a checklist with the final 
inspection focusing on the outstanding construction items identified in the 
prefinal inspection. Confm-aation shall be made that outstanding items 
have been resolved. 

Any outstanding construction items discovered during the inspection still 
requiring correction shall be identified, photographed if possible, and 
noted on a punch list. If any items are still unresolved, the inspection 
shall be considered to be a Prefinal Construction Inspection requiring 
another Prefinal Construction Inspection Report and subsequent Final 
Construction Inspection. 

6. Remedial Action Construction Report 

As specified in the approved schedule included in Section V of this SOW, 
after construction is completed on the entire remedial action and the 
systems are operating as designed, West Side Performing Settling 
Defendants shall submit a Remedial Action Construction Report. In the 
report, a registered Professional Engineer and West Side Performing 
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Settling Defendants’ ProjectCoordinator shall state that the construction 
of the Remedial Action has been completed in accordance with the 
RD/RA Work Plan submitted under this SOW. The written report shall 
provide a synopsis of the work defined in this SOW, describe deviations 
from the RD/RA Work Plan, include as-built drawings signed and 
stamped by a licensed Professional Engineer, provide actual costs of the 
Remedial Action (and O&M to date), and provide a summary of the 
results of operational and performance monitoring completed to date. 
The report shall contain the following statement, signed by a responsible 
corporate official of the West Side Performing Settling Defendants or the 
West Side Performing Settling Defendants’ Project Coordinator: 

"To the best of our knowledge, after thorough investigation, we certify that the 
information contained in or accompanying this submission is true, accurate and 
complete. I am aware that there are significant penalties for submitting false 
information, including the possibility of fine and imprisonment for knowing 
violations." 

Interim Remedial Action Report 

As specified in the approved schedule included in Section V of this SOW, 
after West Side Performing Settling Defendants have determined that the 
performance criteria of the remedial action are being met, West Side 
Performing Settling Defendants shall submit an Interim Remedial Action 
Report pursuant to EPA 540-R-98-016, OSWER Directive 9320.2-09A-P 

’’ "Close Out Procedures for National Priorities List Sites , January 2000. 
In the report, a registered Professional Engineer and West Side 
Performing Settling Defendants’ Project Coordinator shall certify that the 
Interim Remedial Action is "operational and functional" as intended and 
that performance criteria listed in Section III of this SOW are being met. 
The written report shall provide a summary of the results of operational 
and performance monitoring completed to date and shall provide 
documentation to substantiate the West Side Performing Settling 
Defendants’ certification in full satisfaction with the Consent Decree, 
including, but not limited to, relevant data presented in accordance with 
SectionsIV.J (Performance Evaluation Reports) and IV.L (Compliance 
Monitoring Reports) of this SOW. The report shall also summarize 
deviations from the RD/RA Work Plan and shall contain the following 
statement, signed by a responsible corporate official of the West Side 
Performing Settling Defendants or the West Side Performing Settling 
Defendants’ Project Coordinator: 
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"To the best of our knowledge, after thorough investigation, we certify that the 
information contained in or accompanying this submission is true, accurate and 
complete. I am aware that there are significant penalties for submitting false 
information, including the possibility of fine and imprisonment for knowing 
violations." 

F. Operation and Maintenance 

Operation and Maintenance (O&M) shall be performed in accordance with the 
approved Operation and Maintenance Manual. 

1. Operation and Maintenance Plan 

West Side Performing Settling Defendants shall not be required to submit 
an Operation and Maintenance (O&M) Plan. O&M-related information 
shall be provided in the O&M Manual (see Section IV.F.2 of this SOW) 
and/or the Compliance Monitoring Plan (see Section IV.G of this SOW). 

2. Operation and Maintenance Manual 

West Side Performing Settling Defendants shall submit a draft Operation 
and Maintenance Manual during the design period in accordance with the 
approved schedule, and a revised draft after the final construction 
inspection to incorporate manufacturer/vendor information and any 
design modifications implemented during the Remedial Action. The 
Operation and Maintenance Manual must be reviewed and approved by 
EPA. The manual shall include all necessary Operation and Maintenance 
information for the operating personnel, and provide or address the 
following: 

a. System description; 

b. Startup and shutdown procedures; 

Co	 Criteria for determining when the remedial action is "operational 
and functional" 

d°	 Description and schedule of normal operation and maintenance 
tasks, including equipment and material requirements, anticipated 
equipment replacement for significant components, availability of 
spare parts, provisions for remote monitoring and control, 
operator training and certification requirements, staffing needs, 
and related requirements; 
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e°	 Indicators of system performance and/or maintenance (e.g., 
parameters to be monitored to determine timing for activated 
carbon or ion exchange resin replacement or to assess biological 
reactor performance); 

f.	 Criteria to be used to determine whether the treated groundwater 
will be supplied to one or the other of the available alternative 
discharge options approved by EPA; 

g°	 Any planned variation in groundwater extraction rate, including 
whether each extraction well is to be operated at constant or 
variable flow rate, and a description of the magnitude and timing 
of any expected variation; 

h°	 Record keeping and reporting requirements, including operating 
and inspection logs, maintenance records, and periodic reports; 
and 

i*	 Description and analysis of potential operating problems (e.g., 
equipment failure, higher than expected contaminant 
concentrations), including emergency operating and response 
activities and relevant health and safety information. 

Applicability of O&M Requirements to Extraction at the SCWC Wells or 
. 

Other Production Wells in the northwestern deep zone of the EMOU 

See Section IV.D.4 of this SOW. 

Compliance Monitoring Plan 

Compliance monitoring activities shall be performed in accordance with the 
approved Compliance Monitoring Plan, to evaluate whether the Performance 
Criteria, as described in Section Ill of this SOW, in the ESD, and in the IROD, 
are met. The Compliance Monitoring Plan shall specify the locations of 
compliance wells and any sentinel wells, sampling methods, and, at a minimum, 
a quarterly sampling frequency. West Side Performing Settling Defendants shall 
submit the Compliance Monitoring Plan no later than the specified date in the 
approved schedule. Compliance with the Performance Criteria will be confirmed 
by results from sampling at EPA-approved compliance wells on a quarterly basis, 
and shall be documented in Compliance Monitoring Reports. EPA shall be 
notified of noncompliance with any Performance Criteria within 5 days of receipt 
of data verifying noncompliance. In addition West Side Performing Settling 
Defendants shall collect appropriate confirmation samples within 10 days of 
receipt of data indicating potential noncompliance (for example, after the first 
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exceedance of Performance Criteria at a compliance well). The Compliance 
Monitoring Plan shall address the following requirements: 

1. Data Collection Parameters 

West Side Performing Settling Defendants shall specify the locations of 
compliance and sentinel wells in the shallow and deep groundwater 
zones. Such wells shall comply with and be adequate to meet the 
Performance Criteria. The Compliance Monitoring Plan shall contain 
sufficient information for EPA to assess whether the compliance and 
sentinel wells meet Performance Criteria. West Side Performing Settling 
Defendants shall specify sampling methods, data analysis procedures, 
and, at a minimum, a quarterly sampling fi:equency. 

2. Computer Modeling 

West Side Performing Settling Defendants may be required by EPA to 
perform computer model simulations of groundwater flow and 
contaminant migration as part of compliance monitoring or to evaluate 
modifications to the extraction plan, if needed. The Compliance 
Monitoring Plan shall describe proposed changes to the calibration of an 
existing model, or propose a schedule for providing such information. 
All models must be calibrated by West Side Performing Settling 
Defendants and approved by EPA prior to use. If modeling work is 
performed, wells that are not considered part of the remedial action, but 
which do cause hydraulic influence, will be accounted for in the modeling 
simulations. 

Subject to approval by EPA, West Side Performing Settling Defendants 
may propose alternative methods of evaluating whether the remedy is 
achieving the compliance performance objectives, and, if needed, the 
nature and scope of modifications to the extraction plan. 

3. Split Sampling 

The Compliance Monitoring Plan shall specify procedures for 
coordination of EPA or State collection of split or replicate samples. 

4. Contingency Action 

The Compliance Monitoring Plan shall propose contingency plans to be 
used in the event that additional compliance monitoring activities are 
required to evaluate compliance with Performance Criteria. Contingency 
actions could include increases in monitoring frequency and installation 
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of additional groundwater monitoring wells, as approved by EPA. If 
compliance monitoring data indicate noncompliance, West Side 
Performing Settling Defendants shall submit a Compliance Action Plan to 
EPA within 14 days of receipt of data Verifying noncompliance. Actions 
may include, but not necessarily be limited to, additional compliance 
monitoring to confirm the finding, operational modifications followed by 
additional compliance monitoring, or design and construction efforts for 
additional extraction activities. 

5. Data Reporting 

The Compliance Monitoring Plan shall propose electronic reporting 
formats to support submittal of all groundwater data to EPA. 

Monitoring Plan(s) for Other Potential Remedial Actions 

If West Side Performing Settling Defendants propose to use passive remedial 
actions at certain locations, and these actions are shown to be capable of 
compliance with applicable Performance Criteria, then West Side Performing 
Settling Defendants must monitor these locations in accordance with an EPA-
approved monitoring plan. 

General Monitoring Plan 

Monitoring activities for wells other than the compliance and sentinel wells shall 
be performed in accordance with the approved General Monitoring Plan. The 
plan shall specify type, locations, frequencies, methods, and duration of 
monitoring activities. West Side Performing Settling Defendants shall submit 
the General Monitoring Plan no later than the date specified in the approved 
schedule. The General Monitoring Plan shall address the following 
requirements: 

1. Data Collection Parameters 

A description of the types of data to be collected, sampling and data 
gathering methods, monitoring locations, sampling l~equencies, and if 
appropriate, minimum monitoring duration. 

2. Well Discharge 

West Side Performing Settling Defendants shall measure flow rates at 
each extraction well (and calculatevolumes of water extracted) as a 
function of time, using a meter/totalizer installed on the discharge pipe 
for each extraction well. The reading on the meter/totalizer shall be 
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recorded at least quarterly and whenever water quality samples are 
collected from that well. 

Treatment Plant Effluent/Treated Groundwater 

West Side Performing Settling Defendants shall analyze treated water 
samples to verify attainment of groundwater treatment goals (i.e., at a 
minimum, MCLs, as stated in the discharge limits) and monitor 
operational parameters that are used as indicators of treatment facility 
performance or the need for maintenance. West Side Performing Settling 
Defendants shall propose appropriate parameters and schedules for 
sampling of treated groundwater to ensure compliance with ARARs. 
Alter a period of initial monitoring, West Side Performing Settling 
Defendants may propose criteria for subsequent reductions in sampling 
and/or analysis frequencies if the sampling results support such 
reductions. 

Contaminant Mass Removal 

Though mass removal is not one of EPA’s remedy performance criteria 
described in Section lIl of this SOW, West Side Performing Settling 
Defendants shall track the cumulative mass of contaminants removed 
from the aquifer. The contaminants to be monitored for contaminant 
mass removal calculations, the rationale for their selection, and the 
frequency of these calculations, will be described in the General 
Monitoring Plan, subject to EPA approval. 

Aquifer Testing 

West Side Performing Settling Defendants shall perform aquifer tests at 
new extraction wells to estimate aquifer transmissivity in the vicinity of 
the wells. 

Air Emissions Monitoring 

If applicable, West Side Performing Settling Defendants shall perform air 
emission monitoring to verify that air emissions from treatment 
operations do not exceed ARARs. 

Data Analysis and Reporting 

The General Monitoring Plan shall also describe how the performance 
data will be analyzed, interpreted, and reported to evaluate compliance 
with ARARs. All data shall be submitted by the deadlines specified in an 
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agreed upon schedule. Claims of change, difference, or trend in water 
quality or other parameters (e.g., between observed values and an ARAR) 
shall include the use of appropriate statistical concepts and tests. 

All analytical data, whether or not validated, shall be submitted to EPA 
within 60 calendar days of sample shipment to the laboratory or 14 days 
of receipt of analytical results fi:om the laboratory, whichever occurs first. 
All analytical data, previously validated and in electronic format in an 
approved data structure, shall be submitted within 90 calendar days of the 
sample shipment to the laboratory. Well construction information shall 
be submitted at the completion of the initial sampling activities or within 
90 days after completion of a well, whichever is earlier. 

8. Split Sampling 

The General Monitoring Plan shall also specify procedures for 
coordination of EPA or State collection of split or replicate samples. 

°	 Reporting Requirements to Support the Compliance Monitoring Plan and 
General Monitoring Plan 

The General Monitoring Plan shall provide a brief description of the 
contents and format for the Quarterly Compliance Monitoring Reports 
and Performance Evaluation Reports (see below). 

EPA may also request periodic updates of selected deliverables (e.g., 
Work Plan, Sampling Plan, Monitoring Plans, etc.) described in this 
section of the SOW, as more information is gathered or as conditions 
change during implementation of the RD/RA. 

Jo Performance Evaluation Reports 

Performance Evaluation Reports shall include: summaries of compliance 
monitoring activities conducted since the previous reporting period (including 
summaries of Compliance Monitoring Reports); updated water level contour 
maps showing measured water levels, including capture zones for extraction 
wells; field data to demonstrate hydraulic control; measured contaminant 
concentrations and associated contour maps; the interpreted extent of 
contamination; and appropriate groundwater modeling results used to confirm 
compliance, including a detailed description and explanation of improvements 
made to the computer model of groundwater flow and contaminant migration in 
the preceding year and the resulting calibration; summaries of relevant operating 
and field data, including mass removal; any preliminary calculations and 
supporting data used to evaluate compliance; descriptions of the nature of, 
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duration of, and response to any noncompliance; and any other requirements 
outlined in the General Monitoring Plan and the Compliance Monitoring Plan. 

Initially, at a minimum, individual contaminant contour maps shall be prepared 
indicating the extent ofPCE, TCE (shallow and deep zones), perchlorate, 1,4-
dioxane, NDMA, and hexavalent chromium (shallow zone) contamination. 
Additional contour maps shall be prepared if requested by EPA to indicate the 
extent of contamination in additional depth intervals, or for additional 
contaminants. Assumptions made in excluding, truncating, averaging, or 
otherwise selecting or manipulating the data to be used in preparing the contour 
maps should be clearly stated. Performance Evaluation Reports shall be 
provided as described in Section V of this SOW. 

Progress Reports 

West Side Performing Settling Defendants shall submit reports on progress of 
work required under the Consent Decree and this SOW. These progress reports 
shall provide information as required by Section X of the Consent Decree, except 
where such information is presented in other reports submitted regularly as 
required under this SOW, and will be due monthly, asdescribed in Section V of 
this SOW. The frequency of progress reports may be decreased in the future if 
the progress of work support such a decrease, and West Side Performing Settling 
Defendants obtain EPA approval. Standard format reporting can be used, with 
the ultimate goal of making the Progress Reports standardized, and adopting a 
compliance management by exception style. 

Compliance Monitoring Reports 

The Compliance Monitoring Reports shall include: measured contaminant 
concentrations at compliance wells; charts showing contaminant concentrations 
versus time at compliance wells; assessments and statements regarding whether 
Performance Criteria have been exceeded at compliance wells; predictions, if 
appropriate, of possible future occurrences of noncompliance; any relevant 
preliminary calculations and supporting data used to evaluate compliance; and 
any other relevant requirements outlined in the Compliance Monitoring Plan. 
Compliance Monitoring Reports will be due every three months, as described in 
Section V of this SOW. The frequency of compliance monitoring reports may be 
decreased in the future if the monitoring data support such a decrease, and West 
Side Performing Settling Defendants obtain EPA approval. The reports may be 
presented in a graphical format. 
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M. Supporting Plans 

1. Sampling and Analysis Plan and Health and Safety Plan 

Sampling and Analysis Plan. In accordance with Section VIII of the 
Consent Decree, West Side Performing Settling Defendants shall prepare 
a Sampling and Analysis Plan (SAP), or update an existing Plan to 
perform compliance and general monitoring and carry out any other field 
investigations needed to complete the remedial design, and construct and 
operate the remedial action. The Plan shall discuss the timing of data 
collection activities, including data collection activities needed to 
establish baseline conditions before startup of the remedial action. 

The SAP shall include a Field Sampling and Analysis Plan (FSAP), a 
Quality Assurance Project Plan (QAPP), and a schedule for 
implementation o fall field activities including but not limited to well 
installation, sampling, analysis, and reporting activities. The FSAP and 
QAPP may be submitted as one document or separately, and may 
reference an existing FSAP or QAPP. Upon EPAapproval, West Side 
Performing Settling Defendants shall proceed to implement the sampling 
activities described in the SAP. 

a.	 The FSAP shall describe sampling objectives, analytical 
parameters, samplelocations and frequencies, sampling 
equipment and procedures, sample handling and analysis, 
management of investigation-derived wastes, and planned uses of 
the data. The FSAP shall be consistent with "Preparation of a 
U.S. EPA Region 9 Field Sampling Plan for Private and State-
Lead Superfund Projects" (Document Control No. 9QA-06-89, 
April 1990), and other applicable guidance. It shall be written so 
that a field sampling team unfamiliar with the project would be 
able to gather the samples and field information required. The 
FSAP shall include a description of the arrangements for disposal 
of investigation-derived waste. 

b..	 The QAPP shall describe project objectives, organizational and 
functional activities, data quality objectives (DQOs), and quality 
assurance and quality control (QA/QC) protocols that shall be 

¯ used to achieve the desired DQOs. The QAPP shall be consistent 
with "EPA Requirements for Quality Assurance Project Plans for 
Environmental Data Operations" (EPA QA/R-5, November 1999), 
and "Guidance for the Data Quality Objectives Process" (EPA 
QA/G-4, September 1994) and other applicable guidance (see list 
of references). The DQOs shall, at a minimum, reflect use of 
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analytical methods for obtaining data of sufficient quality to meet 
National Contingency Plan requirements as identified at 40 CFR 
300.435 (b). In addition, the QAPP shall address personnel 
qualifications, sampling procedures, sample custody, analytical 
procedures, document control procedures, preservation of records 
(see Sections VIII, XXIV, and XXV of the Consent Decree), data 
reduction, data validation, data management, procedures that will 
be used to enter, store, correct, manipulate, and analyze data; 
protocols for transferring data to EPA in electronic format; and 
document management. 

West Side Performing Settling Defendants shall demonstrate in advance 
and to EPA’s satisfaction that each laboratory they may use is qualified to 
conduct the proposed work and meets the requirements specified in 
Section VIII of the Consent Decree. EPA may require that West Side 
Performing Settling Defendants submit detailed information to 
demonstrate that the laboratory is qualified to conduct the work, including 
information on personnel qualifications, equipment and material 
specification, and laboratory analyses of performance samples (blank 
and/or spike samples). In addition, EPA may require submittal of data 
packages equivalent to those generated by the EPA contract laboratory 
program (CLP). 

Health and Safety Plan, To ensure protection of on-site personnel and 
area residents from hazards posed by sampling activities, West Side 
Performing Settling Defendants shall also develop a Health and Safety 
Plan (or update an existing Plan). The Plan shall be in conformance with 
U.S. Occupational, Safety, and Health Administration (OSHA) 
requirements as outlined in 29 CFR §§1910 and 1926, and any other 
applicable requirements. The Health and Safety Plan shall describe 
health and safety risks, employee training, monitoring and personal 
protective equipment, medical monitoring, levels of protection, safe work 
practices and safeguards, contingency and emergency planning, and 
provisions for site control. EPA will review but will neither approve nor 
disapprove West Side Performing Settling Defendants’ Health and Safety 
Plan. 

2. Construction Quality Assurance Plan 

West Side Performing Settling Defendants shall develop and implement a 
Construction Quality Assurance Plan to ensure, with a reasonable degree 
of certainty, that the completed Remedial Action meets or exceeds all 
design criteria, plans and specifications, and Performance Standards. The 
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Construction Quality Assurance Plan shall include the following 
elements: 

a°	 Responsibilities and authorities of all organizations and key 
personnel involved in the design and construction of the Remedial 
Action; 

b°	 A description of the quality control organization, including a chart 
showing lines of authority, members of the Quality Assurance 
team, their responsibilities and qualifications, and 
acknowledgment that the Quality Assurance team will implement 
the quality control system for all aspects of the work specified and 
shall report to the West Side Performing Settling Defendants’ 
Project Coordinator and EPA. Members of the Quality Assurance 
team shall have a good professional and ethical reputation, 
previous experience in the type of QA/QC activities to be 
implemented, and demonstrated capability to perform the required 
activities. They shall also be independent of the construction 
contractor; 

Co	 Description of the observations, inspections, and control testing 
that will be used to assure quality workmanship, verify 
compliance with the plans and specifications, or meet other QC 
objectives during implementation of the Remedial Action. This 
includes identification of sample size, sample locations, and 
sample collection or testing frequency; and acceptance and 
rejection criteria. The Plan shall specify laboratories to be used, 
and include information which certifies that personnel and 
laboratories performing the tests are qualified and the equipment 
and procedures to be used comply with applicable standards; 

d°	 Reporting procedures, frequency, and format for QA/QC 
activities. This shall include such items as daily summary reports, 
inspection data sheets, problem identification and corrective 
measures reports, design acceptance reports, and final 
documentation. Provisions for the final storage of all records 
shall be presented in the Construction Quality Assurance Plan. 
The QA official shall report simultaneously to the West Side 
Performing Settling Defendants’ representative and to EPA; and 

eo	 A list of definable features of the work to be performed. A 
definable feature of work is a task which is separate and distinct 
from other tasks and has separate quality control requirements. 
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3. Construction Health and Safety Plan 

West Side Performing Settling Defendants shall prepare a Construction 
Health and Safety Plan in compliance with OSHA regulations and 
protocols and other applicable requirements. The Construction Health 
and Safety Plan shall describe health and safety risks, employee training, 
monitoring and personal protective equipment, medical monitoring, 
individuals responsible in an emergency, and provisions for site control 
for workers and for visitors to the job site. EPA will review but neither 
approve nor disapprove West Side Performing Settling Defendants’ 
Construction Health and Safety Plan. 

Work Complete Report 

As specified in the approved schedule included in Section V of this SOW, after 
all phases of the Work (including O&M) under the Consent Decree have been 
performed, West Side Performing Settling Defendants shall submit a Work 
Complete Report. In the report, a registered Professional Engineer and West 
Side Performing Settling Defendants’ Project Coordinator shall state that the 
Work has been completed in full satisfaction of the requirements of the Consent 
Decree. The written report shall provide a synopsis of the work defined in this 
SOW, describe deviations from the RD/RA Work Plan, provide actual costs of 
the Remedial Action (and O&M), and provide a summary of the results of 
operational and performance monitoring completed. The report shall contain the 
following statement, signed by a responsible corporate official of the West Side 
Performing Settling Defendants or the West Side Performing Settling 
Defendants’ Project Coordinator: 

"To the best of our knowledge, after thorough investigation, we certify that the 
information contained in or accompanying this submission is true, accurate and 
complete. I am aware that there are significant penalties for submitting false 
information, including the possibility of f’me and imprisonment for knowing violations." 
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Schedule for Major Deliverables and Other Tasks [Note: schedule to be revised as 
necessary to account for work completed prior to Consent Decree] 

This schedule assumes a Design-Build approach will be utilized. 

Lodging Date of

Consent Decree


Notification of Twenty (20)days after the lodging date of the consent Decree

Project

Coordinator (as

required by

Section XII of the

Consent Decree)


Compliance and Thirty (30) days after the lodging date of the Consent Decree

Sentinel Well

Network Plan (EPA review time of 14 days)


If necessary, revised Plan due 14 days after receipt of EPA comments 

Initiate Forty-five (45) days after EPA approval of Compliance and Sentinel

Compliance and Well Network Plan

Sentinel Well

Installation


Compliance and Forty five (45) days after completion of compliance and sentinel

Sentinel Well installation activities

Installation Report


(EPA review time of 14 days)l 

If necessary, revised Report due 21days after receipt of EPA 
comments 

Compliance and Thirty (30) days after EPA approval of Compliance and Sentinel Well 
Sentinel Well Installation Report 
Network 
Monitoring Plan (EPA review time of 21 days)1 

If necessary, revised Plan due 21 days after receipt of EPA comments 
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RD/RA Work Plan Forty five (45) days after EPA approval of the Compliance and 

General 
Monitoring Plan¯ 

Notification of 
Supervising 
Contractor (as 
required by 
Section VI of the 
Consent Decree) 

Sentinel Well Installation Report 

(EPA review time¯ of 21 days)¯l 

If necessary, revised plan due 21 days after receipt of EPA comments 

Sixty (60) days after EPA approval of Conceptual and Preliminary 
Design Submittal 

(EPA review time of 30 days)1 

If necessary, revised plan due 21 days after receipt of EPA comments 

Ninety (90) days after the lodging date of the Consent Decree 

(EPA review time of 14 days) 1 

If necessary, revised contractor list due 30 days after receipt of EPA 
comments 

RD/RA Work Plan Update, as necessary 

Conceptual and 
Preliminary 
Remedial Design 
Submittal 

Intermediate 
Remedial Design 
Submittal 

Construction Bid 
Packages 

As-Built 
Construction 
Drawings 

Ninety (90) days after approval of RD/RA Work Plan 

(EPA review time of 28 days)l 

If necessary, revised design due 28 days after receipt of EPA 
comments 

Not required 

Forty five (45) days after EPA approval of Conceptual and 
Preliminary Design Submittal 

(EPA review time of 28 days)1 

Concurrent with Remedial Action Construction Report 
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Selection of Sixty days (60) days after issuance of bid packages

Construction Sub

Contractors


Notification of Within 5 days of selection

Selected

Construction Sub

Contractors


Pre-Construction Twenty one (21) days. after selection of construction sub contractors

Meeting


Initiate Fourteen (14) days after Pre-Construction Meeting

Construction


Complete Per milestone schedule in EPA approved Conceptual and Preliminary

Construction Design Submittal


Pre-Final Fourteen (14) days after West Side Performing Settling Defendant

Construction determines that the remedial action is operating as designed

Inspection


Pre-Final Fourteen (14) days after Pre-Final Construction Inspection

Construction

Inspection Report


Final Construction To be defined in the Pre-Final Construction Inspection Report

Inspection

(if needed)


Final Construction Fourteen (i4) days after Final Construction Inspection

Inspection Report

(if ¯needed)


Remedial Action Draft due sixty (60) days after EPA approval of Pre-Final/Final

Construction Construction Inspection Report

Report 

(EPA review time of 28 days)1 

If needed, revised Report due 28 days after receipt of EPA comments 
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Interim Remedial Draft due two hundred and seventy (270) days after EPA approval of 
Action Report	 the Remedial Action Construction Report or fourteen (14) days after 

West Side Performing Settling Defendant determines that 
performance criteria for the remedial action are being met, whichever 
is earlier 

(EPA review time of 28 days)~ 

If needed, revised Report due 28 days after receipt of EPA comments 

Operation and Draft Manual due 14 days after pre-Final/Final Construction 
Maintenance Inspection 
Manual 

If requested by EPA, revised Manual due 21 days after receipt of EPA 
comments 

Performance Due every 6 months for first three years, and annually thereafter 
Evaluation Reports following EPA approval of Remedial Action Construction Report 

Progress Reports	 Due monthly, beginning thirty (30) days after the lodging date of the 
Consent Decree 

Quarterly Per schedule in the EPA approved Compliance and Sentinel Well 
Compliance and Network Monitoring Plan 
Sentinel Well 
Network 
Monitoring 
Reports 

Non-compliance Due seven (7) days after receipt of information indicating non-
Notification compliance 

Compliance Draft due fourteen (14) days after receipt of information indicating 
Action Plan non-compliance 

Compliance As established in an EPA approved Compliance Action Plan 
Correction Report 



Sampling and 
Analysis Plan 

Site Health and 
Safety Plan 

Construction 
Quality Assurance 
Plan, Construction 
Health and Safety 
Plan 

Pre-Certification 
Inspection for 
Completion of the 
Work 

Certification that 
all Work has been 
Completed 
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No later than the date of the Conceptual and Preliminary Remedial 
Design submittal 

No later than the date of the Conceptual and Preliminary Remedial 
Design submittal 

Concurrent with Conceptual and Preliminary Design Submittal 

Forty-five (45) days after West Side Performing Settling Defendant 
concludes that all Work has been performed, including completion of 
all Operation and Maintenance activities 

Thirty (30)days after the pre-certification inspection 

Estimated time, in calendar days. Failure to review a deliverable within the estimated time shall 
not constitute a violation of the Consent Decree by the United States. 
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This schedule assumes a Design-Bid-Build approach will be utilized. 

Lodging Date of

Consent Decree


Notification of Twenty (20) days after the lodging date of the Consent Decree

Project

Coordinator (as

required by

Section XII of the

Consent Decree)


Compliance and ’ Thirty (30) days afterthe lodging date of the Consent Decree

Sentinel Well

Network Plan (EPA review time of 14 days) 1


If necessary, revised Plan due 14 days after receipt of EPA comments 

Initiate Forty-five (45) days after EPA approval of Compliance and Sentinel 
Compliance and Well Network Plan 
Sentinel ¯Well 
Installation 

Compliance and Forty five (45) days after completion of compliance and sentinel 
Sentinel Well installation activities 
Installation Report 

(EPA review time of 14 days)1 

If necessary, revised Report due 21 days after receipt of EPA 
comments 

Compliance and Thirty (30) days after EPA approval of Compliance and Sentinel Well

Sentinel Well Installation Report

Network

Monitoring Plan (EPA review time of 21 days)~


If necessary, revised Plan due 21 days after receipt of EPA comments 
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RD/RA Work Plan	 Forty five (45) days after EPA approval of the Compliance and 
Sentinel Well Installation Report 

(EPA review time of 21 days)~ 

If necessary, revised plan due 21 days after receipt of EPA comments 

General Sixty (60) days after EPA approval of Conceptual and Preliminary 
Monitoring Plan Design Submittal 

(EPA review time of 30 days)l 

If necessary, revised plan due 21 days after receipt of EPA comments 

Notification of Ninety (90) days after the lodging date of the Consent Decree 
Supervising 
Contractor (as (EPA review time of 14 days) 
required by 
Section VI oft_he If necessary, revised contractor list due 30 days after receipt of EPA 
Consent Decree) comments 

RD/RA Work Plan Update, as necessary 

Conceptual and Ninety (90) days after approval of RD/RA Work Plan 
Preliminary 
Remedial Design (EPA review time of 28 days)l 

Submittal 
If necessary, revised design due 28 days after receipt of EPA 
comments 

Intermediate Not required

Remedial Design

Submittal


Pre-Final Ninety (90) days after EPA approval of Conceptual and Preliminary-

Remedial Design Design Submittal

Submittal


(EPA review time of 28 days)1 

I 
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Final Remedial 
Design Submittal 
(if needed) 

Selection of 
Construction 
Contractor 

Notification of 
Selected 
Construction 
Contractor 

Pre-Construction 
Meeting 

Initiate 
Construction 

Complete 
Construction 

Pre-Final 
Construction 
Inspection 

Pre-Final 
Construction 
Inspection Report 

Final Construction 
Inspection 
(if needed) 

Final Construction 
Inspection Report 
(if needed) 

Twenty one (21) days after EPA approval of Pre-Final Remedial 
Design Submittal 

(EPA review-time of 14 days)~ 

Sixty days (60) days after EPA approval of Pre-Final/Final Remedial 
Design Submittal 

Within 5 days of selection 

¯ Fourteen (14) days after EPA approval of selected construction 
contractor 

Fourteen (14) days after Pre-Construction Meeting 

Per milestone schedule in EPA approved Pre:Final/Final Design 
Submittal 

Fourteen (14) days after West Side Performing Settling Defendant 
determines that the remedial action is operating as designed 

Fourteen (14) days after Pre-Final Construction Inspection 

To be defined in the Pre-Final Construction Inspection Report 

Fourteen (14) days after Final Construction Inspection 
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Remedial Action 
Construction 
Report 

Interim Remedial 
Action Report 

Operation and 
Maintenance 
Manual 

Performance 
Evaluation Reports 

Progress Reports 

Quarterly 
Compliance and 
Sentinel Well 
Network 
Monitoring 
Reports 

Non-compliance 
Notification 

Draft due ¯sixty (60) days after EPA approval of Pre-Final/Final 
Construction Inspection Report 

(EPA review time of 28 days)1 

If needed, revised Report due 28 days after receipt of EPA comments 

Draft due two hundred and seventy (270) days alter EPA approval of 
the Remedial Action Construction Report or fourteen (14) days after 
West Side Performing Settling Defendant determines that 
performance criteria for the remedial action ate being met, whichever 
is earlier 

(EPA review time of 28 days)1 

If needed, revised Report due 28 days after receipt of EPA comments 

Draft Manual due 14 days after pre-Final/Final Construction 
Inspection 

If requested by EPA, revised Manual due 21 days after receipt of EPA 
comments 

Due monthly, beginning thirty (30) days after the lodging date of the 
Consent Decree 

Per schedule in the EPA approved Compliance and Sentinel Well 
Network Monitoring Plan 

Due seven (7) days after receipt of information indicating non-
compliance 

I 
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Compliance 
Action Plan 

Compliance 
Correction Report 

Sampling and 
Analysis Plan 

Site Health and 
Safety Plan 

Construction 
Quality Assurance 
Plan, Construction 
Health and Safety 
Plan 

Pre-Certification 
Inspection for 
Completion of the 
Work 

Certification that 
all Work has been 
Completed 

Draft due fourteen (14) days after receipt of information indicating 
non-compliance 

As established in an EPA approved Compliance Action Plan 

No later than the date of the Conceptual and Preliminary Remedial 
Design submittal 

No later than the date of the Conceptual and Preliminary Remedial 
Design submittal 

No later than the date of the Pre-f’mal/Final Remedial Design 
Submittal 

Forty-five (45) days after West Side Performing Settling Defendant 
concludes that all Work has been performed, including completion of 
all Operation and Maintenance activities 

Thirty (30) days after the pre-certification inspection 

1. Estimated time, in calendar days. Failure to review a deliverable within the estimated time 
shall not constitute a violation of the Consent Decree by the United States. 
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VI. References 

The following list, although not comprehensive, provides citations for many of the regulations and 
guidance documents that apply to the RD/RA process. West Side Performing Settling Defendants 
shall review these guidance documents and shall use the information provided therein in performing 
the RD/RA and preparing all deliverables under this SOW. 

"National Oil and Hazardous Substances Pollution Contingency Plan, Final Rule," 40 CFR, 
Part 300. 

"Superfimd Remedial Design/Remedial Action Handbook," U.S. EPA, Office of 
Emergency and Remedial Response, June 1995 (EPA 540/R-95/059). 

"Interim Final Guidance on Oversight of Remedial Designs and Remedial Actions 
Performed by Potentially Responsible Parties," U.S. EPA, Office of Emergency and 
Remedial Response, February 14, 1990, OSWER Directive No. 9355.5-01. 

"EPA NEIC Policies and Procedures Manual," U.S. EPA, May 1978, revised May 1986. 

"Guidance for the Data Quality Objectives Process" U.S. EPA, (EPA QA/G-4). 

"EPA Requirements for Quality Assurance Project Plans for Environmental Data 
Operations," May 1994, U.S. EPA, (EPA QA/R-5). 

"Guidance for Quality Assurance Project Plans," February 1998, U.S. EPA, (EPA QA/G-5), 

"Preparation ofa U.S. EPA Region 9 Field Sampling Plan for Private and State-Lead 
Superfund Projects," April 1990, U.S. EPA, (No. 9QA-06-89). 

"Guidance on Remedial Actions for Contaminated Ground Water at Superftmd Sites," U.S. 
EPA, Office of Emergency and Remedial Response, (Draft), OSWER Directive No. 
9283.1-2. 

"Methods for Monitoring Pump-and-Treat Performance,!’ U.S~ EPA, Office of Research 
and Development, June 1994 (EPA 600/R-94/123). 
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Figure 1 
(pdf file) 

E! Monte OU 

Approximate Post-RI/FS 

Well Locations 
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Table 1 
(pdf file) 

El Monte OU 

Water Quality Data 

Early Response Action Program Monitoring 
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Attachment 1 

June 1999 Interim Record of Decision 

(See Appendix A to the Consent Decree) 

Attachment 2 

Explanation of Significant Differences (ESD) 

(See Appendix B to the Consent Decree) 
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Attachment 3 
Summary of Pre.Remedial Design Work 

El Monte Operable Unit 

Following completion of the RI/FS, the Northwest E1 Monte Community Task Force (NEMCTF) 
performed preliminary remedial design (pre-RD) work at the Site. This work, associated with the 
NEMCTF’s Early Response Action Program (ERAP), included the following: (1) installation and 
sampling of eight monitoring wells in late I998/early 1999 and preparation of an ERAP monitoring 
well completion report, (2) five rounds of groundwater sampling, one in December 1998/January 
1999, one in September 1999, one in June 2000, one in November 2000, and one in August 2001 at 
selected RI, ERAP, and facility monitoring wells, including analysis for perchlorate, 1,4-dioxane, 
and NDMA, (3) preparation of a report evaluating discharge options for water produced from 
extraction wells completed in the shallow zone, (4) groundwater modeling to assist in locating 
shallow zone extraction wells, (5) installation, aquifer testing, and sampling of three shallow 
extraction wells in the western EMOU in the summer of 2000, (6) installation and sampling of two 
shallow zone compliance wells in the western EMOU in the Spring of 2001, and (7) installation of a 
third shallow zone compliance well in the western EMOU in the Spring of 2002. The following, 
associated, documents were prepared by Camp Dresser and McKee (CDM) on behalf of the 
NEMCTF: 

"Sampling and Analysis Plan, Phase 1 Early Response Action Program, E1 Monte Operable Unit, 
San Gabriel Valley, Los Angeles County, California, "" August 31, 1998. 

"’EMOU Early Response Action Program, Contaminant Transport Modeling, Proposed Western 
Shallow Zone Extraction Well Locations, ’" December 10, 1999. 

"Phase 1A Early Response Action Program Report of Well Installations and Round 5 Groundwater 
Monitoring, El Monte Operable Unit, San Gabriel Valley, Los Angeles County, California ," 
February 15, 2000. 

"Discharge Options Study Report, El Monte Operable Unit, San Gabriel Valley, Los Angeles 
County, California," May 8, 2000. 

Figure 1 of the SOW depicts the approximate locations of the fourteen ERAP (pre-RD, post-RifFS) 
wells: eight monitoring wells (ERP-1 to ERP-8), three shallow zone extraction wells (EW-18, EW-
19, and EW-20), and three shallow zone compliance wells¯ (ERP-9, ERP-10, and ERP-11). 
Extraction wells EW-18, EW-19, and EW-20 were installed near the current westem extent of 
>MCL VOC contamination in the shallow zone, with the intention of containing VOCs above 10 
times MCLs. Compliance wells ERP-9, ERP-10, and ERP-11 were installed downgradient of the 
extraction wells to assess compliance with the performance criteria for the western shallow zone. 
The location of the extraction wells and the compliance wells is subject to EPA’s approval. Table 1 
summarizes the sampling results from the ERAP monitoring, extraction, and compliance wells. ¯ 
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Appendix F 

List of Settling Defendants 

"Settling Defendants" include all of the following: 

Adams Family Trust, dated 11/14/86, a California trust

Sparling Instruments Co., Inc., a California corporation


Ball Glass Container Corporation, a Delaware corporation


Beagle Manufacturing Company, Inc., a Califomia corporation

Beagle Properties, Inc., a California corporation


Brown Jordan Company, a Delaware corporation


Chadbury Company, Inc.,a California corporation, f/k/a Chadwick-Helmuth

Company, Inc.

Chadwick Associates, a California partnership


Clayton Industries, a California corporation

Clayton Land Holding Company, Inc., a California nonprofit corporation


Fairchild Holding Corp., a Delaware corporation


Nikko Materials USA, Inc. dba Gould Electronics, an Arizona corporation


"Grand Avenue Industrial Park Group" members:


Lyle A. Schmidt, an individual

Karen L. Schmidt, an individual

Glen E. Powell, an individual

The estate ofThalia Powell

Harbert Grand Investment Company, LLC,


a California limited liability company 
Larry G. Lindquist, an individual 
Charleen S. Lindquist, an individual 
David Rodriguez, Jr., an individual 
Dolores Rodriguez, an individual 

Hermetic Seal Corporation, a Delaware corporation 

Johnson Controls, Inc., a Wisconsin corporation 

M.C. Gill Corporation, a California corporation 
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Miller Dial Corp., a California corporation 
Parks Properties, Inc., a California corporation 

Paul Lee, an individual 

PerkinElmer, Inc., a Massachusetts corporation, f/k/a EG&G Birtcher, Inc. 
Birtcher Medical Systems, Inc., a California corporation, 

f/k/a The Birtcher Corporation 

Plato Products, Inc., a California corporation

Kenel, Inc., a California corporation

Eldred and Kent, a California general partnership


Precision Coil Spring Company, a California corporation


B. J. Sabin, an individual

Sabin Construction, Inc., a California corporation


Safety-Kleen Systems, Inc., a Wisconsin corporation


Trail Chemical Corporation, a California corporation


Union Pacific Railroad Company, a Delaware corporation


"East Side Performing Settling Defendants" include all of the following: 

Nikko Materials USA, Inc. dba Gould Electronics 

Johnson Controls, Inc. 

"West Side Performing Settling Defendant" includes all of the following: 

Hermetic Seal Corporation 

"Contributing Settling Defendants" include all of the following: 

Adams Family Trust 
Sparling Instruments Co., Inc. 

Ball Glass Container Corporation 

Beagle Manufacturing Company, Inc. 
Beagle Properties, Inc. 
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Brown Jordan Company


Chadbury Company, Inc., f]k/a Chadwick-Helmuth Company, Inc.

Chadwick Associates


Clayton Industries

Clayton Land Holding Company, Inc.


Fairchild Holding Corp.


"Grand Avenue Industrial Park Group" members 
Lyle A. Schmidt 
Karen L. Schmidt 
Glen E. Powell

The estate of Thalia Powell

Harbert Grand Investment Company, LLC

Larry G. Lindquist

Charleen S. Lindquist

David Rodriguez, Jr.

Dolores Rodriguez


M.C. Gill Corporation


Miller Dial Corp.

Parks Properties, Inc.


PerkinElmer, Inc., f/k/a EG&G Birtcher, InC.

Birtcher Medical Systems, Inc., f/k/a The Birtcher Corporation


Plato Products, Inc.

Kenel, Inc.

Eldred and Kent


Precision toil Spring Company


B. J. Sabin

Sabin Construction, Inc.


Trail Chemical Corporation


Union Pacific Railroad Company
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"Ability-to-Pay Settling Defendants" include all of the following: 

Safety-Kleen Systems, Inc. 

Paul Lee 
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Appendix G 
Addresses for Notices Pursuant to Section XXVI (Notices and Submissions)

and for Service Pursuant to Section XXXIH (Signatories/Service) 

As to the United States:


Chief, Environmental Enforcement Section

Environment and Natural Resources Division

U.S. Department of Justice

P.O. Box 7611

Washington, D.C. 20044-7611

Re: DJ # 90-11-2-354/3


Bella Dizon

Remedial Project Manager

U.S. Environmental Protection Agency

Region IX

75 Hawthorne Street,

San Francisco, CA 94105


Keith Takata

Director, Superfimd Division

United States Environmental Protection Agency

Region 9

75 Hawthorne Street,

San Francisco, CA 94105


As to State of California DTSC:


Jackie Spiszman

Department of Toxic Substances Control

5796 Corporate Avenue

Cypress, CA 90630-4732

Phone: (714)484-5300

Fax: (714) 484-5302


Ann Rusl~ton

Deputy Attorney General

Environment Section

Office of the Attorney General

300 South Spring Street

Los Angeles, CA 90013

Phone: (213) 897-2608

Fax: (213) 897-2802


Adams Family Trust

Spading Instruments Co., Inc.


John H. Adams, Trustee 
110 Mason Circle, Suite D 
Concord, CA 94524 

Fax: (925) 671-9636 
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and 

Malissa Hathaway McKeith, Esq. 
Miguel A. Sanqui, Esq.

Loeb & Loeb LLP

10100 Santa Monica Blvd.

Suite 2200

Los Angeles, California 90067


Fax: (310) 282-2200


Ball Glass Container Corporation 

Patrick S. Looney, Esq. 
Ball Corporation 
!0 Longs Peak Drive 
Broomfield, CO 80021-2510 

Fax: (303) 460-2691 

and 

Patricia L. Shanks, Esq. 
Bingham McCutchen LLP 
355 S. Grand Ave., Suite 4400 
Los Angeles, CA 90071 

Fax: (213) 680-6499 

Beagle Manufacturing Company, Inc. 

Robert S. McCracken, President 
Beagle Manufacturing Co., Inc. 
2136 Kings Crest Drive 
West Covina, CA 91791 

I Fax: (626) 918-5339 

Beagle Properties, Inc. 

Jean L. Drabble, President 
Beagle Properties, Inc. 
300 N. Lake Ave., Suite 930 
Pasadena, CA 91101 

Fax: (310) 979-0159~ 

and 

Michael E. Mills, Esq.

Mills & Mills

1990 S. Bundy Drive, Suite 540

Los Angeles, CA 90025-5245
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Fax: (310) 979-0159 

Brown Jordan Company 

Frank Taft, Chief Operating Officer

9860 Gidley Street

E1 Monte, California 91731

Fax: (626) 575-0126


and


Matthew ShapS, Esq.

Paul Hastings Janofsky & Walker, LLP

55 Second Street, 24th Floor

San Francisco, CA 94105-3441

Fax: (415) 856-7100


Chadbury Company, Inc.

Chadwick Associates 

William H. Chadwick 
102 Andre Drive 
Arroyo Grande, CA 93420 

Fax: (626) 350- 4236 

and 

Michael R. Leslie, Esq. 
Caldwell, Leslie, Newcombe & Pettit, a Professional Corporation 
1000 Wilshire Blvd., Suite 1000 
Los Angeles CA 90017 

Fax: (213) 629-9022 

20 
Clayton Industries 

21 

22 William Clayton Jr. 
Chairman of the Board 

23 Clayton Industries 
4213 North Temple City Blvd. 

24 E1 Monte California 92731-1091 

25 Fax: (626) 443-5662 

26 and 

27	 Edward S. Renwick 
Hanna and Morton LLP 

28	 444 South Flower Street 
Suite 1500 
Los Angeles, CA 90071 
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(213) 623-3379 

Clayton Land Holding Company, Inc. 

Clayton Land Holding Co, Inc. 
402 North Division Street 
Carson City, Nevada 89703 
Attention: Andrew MacKenzie 

Vice President 

Fax: (775) 882-7918 

and 

Brian Crozier, Esq.

Brorby, Crozier and Dobie PC

111 Congress Avenue, Suite 2250

Austin Texas 78701


Fax: (512)320-7041


Fairchild Holding Corp, 

Michael Hodge, Esq.

Fairchild Corporation

45025 Aviation Drive, Suite 400

Dulles, VA 20166-7516


Fax: (703) 478-5767


Nikko Materials USA, Inc., dba Gould Electronics 

Thomas N. Rich

Chief Financial Officer and Secretary

Nikko Materials USA, Inc.

34929 Curtis Blvd.

Eastlake, OH 44095


(440)953-5014 

and 

Robert A. Grantham, Esq. 
Hoffman & Grantham LLP 
555 W. 5th Street, 31st Floor 
Los Angeles, California 90013-1018 
Fax: (213) 996-8441 

and 
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David Blount, Esq.

Landye Bennett Blumstein LLP

1300 S. W. Fifth Avenue

Suite 3500

Wells Fargo Tower

Portland, OR 97201


Fax: (503) 224-4133


"Grand Avenue Industrial Park Group" members 

Michael A. Francis

Demetriou, Del Guercio, Springer & Francis, LLP

801 South Grand Avenue, Suite 1000

Los Angeles, California 90017-4613


Fax: (213) 624-0174


Hermetic Seal Corporation 

Christopher H. Bateman 
Chief Financial Officer 
Hermetic Seal Corporation 
4232 Temple City Blvd. 
Rosemead, CA 91770 

Fax: (626) 582-1187 

and 

Steve Goldfarb 
455 Bella Court 
St. Helena, CA 94572 

Fax: (707) 967-8449 

and 

Thomas P. Schmidt, Esq.

Law Offices of Thomas P. Schmidt

1650 Ximeno Avenue, Suite 210

Long Beach; CA 90804


Fax: (310) 372-7706


Johnson Controls, Inc. 

Dennis Reis LLC

P.O. Box 170740, Milwaukee, WI 53217

7000 N. Green Bay Ave, Glendale, WI 53209


Fax: (414) 540-1006
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M.C. Gill Corporation 

Kenneth A. Boudreau

M.C. Gill Corporation

4056 Easy Street

E1 Monte, CA 91731


Fax: (626) 279-6051


and 

Richard J. McNeil, Esq.

Irell & Manella LLP

840 Newport Center Drive, Suite 400

Newport Beach, CA 92660-6324


Fax: (949) 760-5200


Miller Dial Corp. 

Phil Rutten, President

Miller Dial Corp.

4400 N. Temple City Blvd.

E1 Monte, CA 91731


Fax: (626) 443-3267


and 

Martin J. ("Kelly") McTigue

Morgan, Lewis & Bockius LLP

300 South Grand Avenue, Suite 2200

Los Angeles, CA 90071


Fax: (213) 612-2554


Parks Properties, Inc. 

22 Vernon Giles, President

Parks Properties, Inc.


23 903 E. Route 66, Suite D

Glendora, CA 91740


24

Fax: (626) 963-6269


25


26 Paul Lee 

27 9264 Steele Street

Rosemead, CA 91770


28

Fax: (626) 288-8766
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PerkinElmer, Inc. 

John L. Healy, Esq. 
Associate General Counsel 
PerkinElmer, Inc. 
45 William Street 
Wellesley, MA 02481 

Fax (781) 431-4115 

and 

Craig S. Bloomgarden, Esq. 
Steefel, Levitt & Weiss 
550 S. Hope St., Suite 1665 
Los Angeles, CA 90071 

Fax (213) 599-3450 

Birtcher Medical Systems, Inc. 

Birtcher Medical Systems, Inc.

c/o ConMed Corporation

Art.: Daniel S. Jonas, Esq.

525 French Road

Utica, New York 13502-5994


Fax (315) 793-8929


and 

Randolph C. Visser, Esq. 
Morgan, Lewis & Bockius 
300 S. Grand Avenue 
Suite 2200 
Los Angeles, California 90071-3132 

Fax(213) 612-2501 

Plato Products, Inc. and Kenel, Inc. 

Gary Lachman, President 
Plato Products, Inc. 
18731 Railroad Street 
Industry, CA 91748 

Fax: (626)913-9270 

and 
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Barry C. Groveman, Esq. 
Musick, Peeler & Garrett LLP 
One Wilshire Blvd., 29th Floor 
Los Angeles, CA 90017-3383 

Fax: (213) 624-1376 

Eldred and Kent 

George Kent

1985 Vista

Sierra Madre, CA 91024


and 

William D. Eldred 
519 East Laurel Ave. 
Glendora, CA 91741 

Precision Coil Spring Company 

AI Goering

Bert Goering

The Precision Coil Spring Company

10107 Rose Street

E1 Monte, California 91734


Fax (626) 444-3712


and 

Malissa Hathaway McKeith, Esq.

Miguel A. Sanqui, Esq.

Loeb & Loeb LLP

10100 Santa Monica Blvd.

Suite 2200

Los Angeles, California 90067


Fax (310) 282-2200


B. J. Sabin

Sabin Construction, Inc.


B. J. Sabin 
145 Alamo Hills Court 
Alamo, CA 94507 

Fax: (925) 838-7713 

and 
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Patricia L. Walker, Esq.

Law Office ofPatricia L. Walker

300 Arlington Way

Menlo Park, CA 94025-2319


Fax: (650) 328-9119


Safe~-Kleen Systems, Inc. 

Safety Kleen Systems, Inc. 
Chip Duffle 
5400 Legacy Drive

Cluster 2, Building 3

Piano, Texas 75024


Fax: (972) 265-2953


and 

Kirk Wilkinson, Esq.

Latham & Watkins

633 W. Fifth Street

Los Angeles, CA 90071-2007


Fax: (213) 891-8763


Trail Chemical Corporation 

William J. Peters

Trail Chemical Corporation

9904 Gidley Street

E1 Monte, CA 91731


Fax: (626) 442-4140


and 

Stephen L. Marsh, Esq.

Luce Forward Hamilton & Scripps

600 W. Broadway, Suite 2600

San Diego, CA 92101-3391


Fax: (619) 645-5363


Union Pacific Railroad Company 

David P. Young, Esq. 
Union Pacific Railroad

1416 Dodge Street, Rm. 830

Omaha, NE 68179


Fax: (402) 271-7107
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and 

James A. Levy 
Union Pacific Railroad 
9451 Atldnson Street, Suite 100 
Roseville, CA 95747-9711 

Fax: (916) 789-5562 

and 

Patricia M. O’Toole, Esq. 
The O’Toole Law Firm 
P.O. Box 352348 
Los Angeles, CA 90035-0260 
333 South Grand Avenue, 42~a Floor 
Los Angeles, CA 90071 

Fax: (213) 683-1148 
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Appendix H 

Payment Obligations of Contributing Settling Defendants 

1. "De Minimis Group": The following Contributing Settling Defendants will pay, 

collectively, into a qualified settlement fund, established pursuant to IRC § 468B(g) by 

Performing Settling Defendant, Nikko Materials USA, Inc. (dba Gould Electronics), the sum of 

Three Million Seven Hundred Fifty Thousand Dollars ($3,750,000.00) within 70 days of the 

Effective Date (unless an appeal of the entry of the Consent Decree is taken, in which case the 

payment will not become due until 10 days after final resolution of the appeal in favor of entry): 

Ball Glass Container Corporation, Beagle Manufacturing Company, Inc., Beagle Properties, Inc. 

Brown Jordan Company, Chadbury Company, Inc. (f/k/a Chadwick-Helmuth Company, Inc.), 

Fairchild Holding Corp., M. C. Gill Corporation, Miller Dial Corp., Precision Coil Spring 

Company, B. J. Sabin, andUnion Pacific Railroad Company. 

2. "West Side Settlors" Group: The following Contributing Settling Defendants will 

pay to Performing Settling Defendant, Hermetic Seal Corporation, their respective shares of the 

sum of Two Million Six Hundred Fifty Thousand Dollars ($2,650,000.00) within 30 days after 

execution of this Consent Decree by all Parties hereto: Adams Family Trust, Clayton Industries, 

and Plato Products, Inc., Kenel, Inc. and Eldred and Kent. 

3. "Grand Avenue Industrial Park Group": The following Contributing Settling 

Defendants will pay into a qualified settlement fund, established pursuant to IRC § 468B(g) by 

Performing Settling Defendant, Nikko Materials USA, Inc. (dba Gould Electronics), their 

respective shares of the sum of Three Hundred Thousand Dollars ($300,000.00) within 70 days of 

the Effective Date (unless an appeal of the entry of the Consent Decree is taken, in which case the 

payment will not become due until 10 days after final resolution of the appeal in favor of entry): 

Lyle A. Schmidt, Karen L. Schmidt, Glen E. Powell, the estate of Thalia PoweU, Harbert Grand 

Investment Company, LLC, Larry G. Lindquist, Charleen S. Lindquist, David Rodriguez, Jr., and 

Dolores Rodriguez. 

4. Trail Chemical Corporation: Contributing Settling Defendant, Trail Chemical 

Corporation, will pay into a qualified settlement fund, established pursuant to IRC § 468B(g) by 

Performing Settling Defendant, Nikko Materials USA, Inc. (dba Gould Electronics), the sum of 



1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

One Hundred Eighty-Seven Thousand Five Hundred Dollars ($187,500.00) within 70 days of the 

Effective Date (unless an appeal of the entry of the Consent Decree is taken, in which case the 

payment will not become due until 10 days after final resolution of the appeal in favor of entry). 

5. PerkinElmer, Inc.: Contributing Settling Defendant, PerkinElmer, Inc., will pay 

into a qualified settlement fund, established pursuant to IRC § 468B(g) by Performing Settling 

Defendant, Nikko Materials USA, Inc. (dba Gould Electronics), the sum of Eight Hundred 

Thousand Dollars ($800,000.00) within 70 days of the Effective Date (unless an appeal of the 

entry of the Consent Decree is taken, in which case the payment will not become due until 10 

days after final resolution of the appeal in favor of entry). 

6. Birtcher Medical Systems, Inc.: Contributing Settling Defendant, Birtcher 

Medical Systems, Inc., will pay into a qualified settlement fund, established pursuant to IRC § 

468B(g) by Performing Settling Defendant, Nikko Materials USA, Inc. (dba Gould Electronics), 

the sum of One Million Twenty-Five Thousand Dollars ($1,025,000.00) within 70 days of the 

Effective Date (unless an appeal of the entry of the Consent Decree is taken, in which case the 

payment will not become due until 10 days after final resolution of the appeal in favor of entry). 
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Appendix I 

List of Recipients of EPA Special Notice Letter Dated July 12, 2001 

Remedial Design/Remedial Action 



Recipients of 7/12/01 Special Notice Letter 
Remedial Design/Remedial Action 

El Monte Operable Unit 

R. David Hoover, President

Ball-Foster Glass Container Co

10 Longs Peak Drive

Broomfield, CO 80021


For Property located at 4000 Arden Drive, El Monte, CA 91731


Robert S. McCracken, President

Beagle Mfg. Co., Inc.

4377 Baldwin Ave.

El Monte, CA 91731


Bill Echols, President 
Brown Jordan Co. 
9860 Gidley St. 
El Monte, CA 91731 

William Chadwick, President 
Chadwick-Helmuth Co., Inc. 
4601 N. Arden Drive 
El Monte, CA 91731 

John Clayton, President 
Clayton Manufacturing 
4213 N. Temple City Blvd. 
E! Monte, CA 91731 

Robert L. Coombes 
Crown City Plating Co. 
4350 Temple City Blvd. 
El Monte, CA 91731 

Daniel T. Heaney 
EG&G, Inc. 
45 William Street 
Wellesley, MA 02481 

For Property located at 4505 N. Arden Drive, El Monte, CA 91731 

Erie Steiner, President, CEO, Director 
Fairchild Corporation 
45025 Aviation Drive, Suite 400 
Dulles, VA 20166 

For Properties located at 9440 and 9620 Gidley Street, Temple City, CA 91780 



Recipients of 7/12/01 Special Notice Letter 
Remedial Design/Remedial Action 

E! Monte Operable Unit 

C. David Ferguson, CEO 
Gould Electronics, Inc. 
34929 Curtis Boulevard 
East Lake, OH 94095 

For Properties located at 4323 Arden Drive El Monte,. CA 91731, 4505 N. Arden 
Drive, El Monte, CA 91731, and 4601 N. Arden Drive El Monte, CA 91731 

Andrew Goldfarb, President

Hermetic Seal Corp.

4232 Temple City Blvd.

Rosemead, CA 91770-1552


Merwyn C. Gill, Chief Executive Officer

M.C. Gill Corporation

4056 Easy Street

E1 Monte, CA 91731


Mr. Philip Rutten, President

Miller Dial Corporation

4400 N. Temple City Boulevard

El Monte, CA 91731


Clifford Christ

Navcom Defense Electronics, Inc.

4323 Arden Drive

El Monte,. CA 91731


Gary Lachman, President 
Plato Products, Inc. 
18731 Railroad St. 
Industry, CA 91748 

For Property located at 4357 Rowland Ave., El Monte, CA 91731 

Albert H. Goering, President 
Precision Coil Spring Company of California 
10107 Rose Street 
El Monte, CA 91731-1801 

Bill Sabin 
Sabin Construction 
145 Alamo Hills Court 
Alamo, CA 94507 

For Property located at 4327 North Temple City Blvd., Temple City, CA 91780 



Recipients of 7/12/01 Special Notice Letter 
Remedial Design/Remedial Action 

El Monte Operable Unit 

Charles Christianson 
Sparling Instruments, Inc. 
4097 Temple City Blvd.


¯ E! Monte, CA 91731


Harold Henderson, President

Trail Chemical Corporation

9904 Oidley St.

El Monte, CA 91731-1186


R.K. Davidson, President 
Union Pacific Railroad Company 
1416 Dodge Street, Suite 5900 
Omaha, NE 68179 

For Property located at 4301 Temple City Boulevard, Temple City, CA (leased 
by former Glendora Cedar Products, Inc.) 

Raymond E. Harbert and Mabel G, Harbert

Harbert Family Trust

11706 E. Romma Blvd., Apt. 204

El Monte, California 91732


For Property located at 10946 East Grand Avenue, Temple City, CA 

Larry Lindquist 
Lindquist Family Trust 
627 Hampton Road 
Arcadia, CA 91006 

For Property located at 10946 East Grand Avenue, Temple City, CA 

Lyle A. and Karen L. Schmidt 
2300 South 3rd Avenue 
Arcadia, California 91006 

For Property located at 10946 East Grand Avenue, Temple City, CA 

Glen Powell 
Powell Trust 
11706 Ramona Blvd. 
El Monte, CA 91731 

For Property located at 10946 East Grand Avenue, Temple City, CA 

....-

3




Recipients of 7/12/01 Special Notice Letter 
Remedial Design/Remedial Action 

E! Monte Operable Unit 

Paul Lee

9416 East Valley Blvd.

Rosemead, CA 91770


For Property located at 9406 East Valley Blvd., Rosemead, CA 91770 

Hugh Young 
28198 Merced Avenue 
Wasco, CA 93280 

For Property located at 9406 East Valley Blvd., Rosemead, CA 91770 

Evelyn Stewart 
c/o Allison Adams 
P.O. Box 265 
Stanton, CA 90680 

For Property located at 3728 Rockwell Avenue, E1 Monte, CA 91731 

Catalina Tao

Majestice Handicrafts Company

10180 East Valley Blvd.

El Monte, CA 91731


For Property located at 10180 East Valley Blvd., El Monte, CA 91731 


